

RESOLUTION NO. 2023-

**A RESOLUTION OF THE VILLAGE OF PINECREST,
FLORIDA, AUTHORIZING THE VILLAGE MANAGER
TO EXECUTE AN AMENDMENT TO AN AGREEMENT
WITH H&R PAVING, INC., FOR THE POTABLE
WATER CONSTRUCTION PROJECT; PROVIDING FOR
AN EFFECTIVE DATE.**

BE IT RESOLVED BY THE VILLAGE COUNCIL OF PINECREST, FLORIDA, AS FOLLOWS:

Section 1. That the Village Council hereby authorizes the Village Manager to execute the attached amendment to the agreement with *H&R Paving, Inc.* for the *potable water project*.

Section 2. This resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED this 10th day of January, 2023.

Joseph M. Corradino, Mayor

Attest:

Priscilla Torres, CMC
Village Clerk

Approved as to Form and Legal Sufficiency:

Mitchell Bierman
Village Attorney

Consent Agenda



Yocelyn Galiano, ICMA-CM
Village Manager
manager@pinecrest-fl.gov

VILLAGE OF PINECREST
Office of the Village Manager

DATE: January 3, 2023
TO: The Honorable Mayor and Members of the Village Council
FROM: Yocelyn Galiano, ICMA-CM, Village Manager
RE: Resolution Approving Request for Change Order for Potable Water Project

Attached for your consideration, please find a Request for Change Order by H&R Paving dated December 13, 2022. This request for a change order covers the additional pipe necessary to complete the Potable Water Project and represents the difference between the bid quantity and the pipe quantity added after the contract was awarded due to Miami-Dade Water and Sewer Department permit requirements.

The unit price for the pipe represented in this change order request is the same as the previously Council approved adjusted price from Change Order 1. Due to market volatility and supply chain issues the price was increased to \$43.79 per unit for standard pipe and \$47.69 per unit for coated zinc pipe.

I hereby respectfully recommend the Village Council adopt the attached resolution authorizing the Village Manager to execute a change order with H&R Paving in the amount of \$275,032 to cover the additional cost of the potable water project due to project changes that arose during the permitting process with the Miami-Dade Water and Sewer Department.



H&R Paving, Inc.



Project: **Pinecrest Water Main**
 Contract No: **2020-006**
 Description: **8" DIP Overrun**
 Date: **13-Dec-22**

RCO # 06

Item Description		Unit	Qty	Unit Price	Total	Comments
1.01	Furnish and Install 8-inch diameter DI Standard Pipe Water Main including fittings, offsets, tapping sleeves, tapping charges, restrained fittings, valves, thrust blocks, stub-outs, blowoffs, connections to existing mains, bacteriological tests, pressure tests, and all required restoration. This Item is to be paid 70% upon pipe installation/backfill and the remaining 30% upon final accepted restoration including passing compaction tests, temporary asphalt, sod, sidewalk, curb, tree & driveway restoration.	2,314.00	LF	\$ 84.82	\$ 196,273.48	Overrun Price for Standard Pipe
1.01	Furnish and Install 8-inch diameter DI Coated Zinc Pipe Water Main including fittings, offsets, tapping sleeves, tapping charges, restrained fittings, valves, thrust blocks, stub-outs, blowoffs, connections to existing mains, bacteriological tests, pressure tests, and all required restoration. This Item is to be paid 70% upon pipe installation/backfill and the remaining 30% upon final accepted restoration including passing compaction tests, temporary asphalt, sod, sidewalk, curb, tree & driveway restoration.	3,100.00	LF	\$ 88.72	\$ 275,032.00	Overrun Price for Zinc Coated Pipe
Total RCO No 6					\$ 471,305.48	

Explanation of revised prices

1.01	Furnish and Install 8-inch diameter DIP Water Main including fittings, offsets, tapping sleeves, tapping charges, restrained fittings, valves, thrust blocks, stub-outs, blowoffs, connections to existing mains, bacteriological tests, pressure tests, and all required restoration. This Item is to be paid 70% upon pipe installation/backfill and the remaining 30% upon final accepted restoration including passing compaction tests, temporary asphalt, sod, sidewalk, curb, tree & driveway restoration.	1.00	LF	\$ 64.53	\$ 64.53	Contract Price
1.01	Pipe price included in our contract	1	LF	\$ 23.50	\$ 23.50	Contract Pipe Price
1.01	Overrun Standar Pipe Price (Tax Included)	1	LF	\$ 43.79	\$ 43.79	Std Pipe Current Price
1.01	Overrun Coated Zinc Pipe Price (Tax Included)	1	LF	\$ 47.69	\$ 47.69	Zinc Pipe Current Price
	Difference in Standart Pipe	1	LF	\$ 20.29	\$ 20.29	Std Pipe Increase on the contract price
	Difference in Coated Zinc Pipe	1	LF	\$ 24.19	\$ 24.19	Zinc Pipe Increase on the contract price
1.01	Revised Contract Item Price using Standard Pipe	1	LF	\$ 84.82	\$ 84.82	Stad Pipe Revised Unit Price
1.01	Revised Contract Item Price using Coated Zinc Pipe	1	LF	\$ 88.72	\$ 88.72	Zinc Pipe Revised Unit Price

Calendar Days Requested	30	Days
-------------------------	----	------

 Santiago Lopez, PROJECT MANAGER

REFERENCE DOCUMENTS:

1 Fortiline Proposal

Area	Ricky's spreadsheet (to be updated using 12/1/22 quantities)	11/22/22 takeoff from plan summary sheet	Manual takeoff from profile views 12/1/22	As-builts	Notes
1A	2,841	2,786	2,757	2,757	
1B	7,516	7,478	7,492	7,485	
1C	9,240	9,915	9,400		
1D	11,775	12,810	12,401		
2A	5,291	5,291	4,935		errors found in profile quantity
2B	9,440	9,950	9,361		errors found in profile quantity
2C	16,982	16,982	17,187		
2D	2,461	2,461	2,462		
3A	4,279	4,279	4,303		
3B	3,593	3,593	3,600		
3C	4,243	4,243	4,253		
3D	9,160	9,660	9,162		
4A	0	6,635	6,364		Not yet approved by MDWASD
4B	0	3,479	3,494		
4C	0	3,294	3,317		
4D	0	2,964	2,307		

105,820

102,795

Contract: 97,381 LF
Revision: 102,795

Overrun: 5,414 LF
Standard: 2,314 LF
Zinc Coated: 3,100 LF

QUOTE



a **MORSCO** brand

Due to the continued cost and supply challenges in the DUCTILE IRON PIPE, PVC and HDPE markets, the pricing of these products will be based solely on the availability at the time of shipment. Also, given the volatility in these markets we will not be responsible for product availability and shipment delays, as they are out of our control. Bid prices should be considered an estimate, materials will only be priced at time of shipment until the current supply chain challenges are resolved. These terms are in leu of our standard terms.
We appreciate your partnership.

CUSTOMER NO	QUOTING BRANCH	QUOTE NO	QUOTE DATE	PAGE
219178	FORTILINE MIAMI	6278045	12/08/22	1

CUSTOMER	PROJECT INFORMATION
H&R PAVING INC 1955 NW 110TH AVE MIAMI, FL 33172	8" T350 PIPE

LINE	QTY	UOM	DESCRIPTION	UNIT PRICE	TOTAL PRICE
			***** GIVEN THE CURRENT PRICING AND SUPPLY CHAIN CHALLENGES ALL MATERIAL WILL BE PRICED AT TIME OF SHIPMENT AND THE PRICES BELOW ARE TO BE USED AS AN ESTIMATE FOR BID PURPOSES ONLY *****		
40	2320	FT	8" TJ DIP PR350 IN STOCK	41.3100	95,839.20
60	800	FT	8" TJ DIP ZINC PR350 IN STOCK	44.9900	35,992.00
110	1600	FT	8" TJ DIP ZINC PR350 1-2 WEEKS ETA	44.9900	71,984.00
				Subtotal:	203,815.20
				Tax:	12,278.91
				Bid Total:	216,094.11

ALL STOCK DELIVERIES ARE SUBJECT TO SHIPPING CHARGES

All PVC and HDPE material is quoted for shipment within 7 days of quote/bid date. All other material is quoted for shipment within 30 days of quote/bid date.
After 7 days for PVC and HDPE or 30 days for all other material, ALL quoted prices are subject to review based on current market conditions.

Ent By FR1 12/12/22 20:52:16

A&B PIPE & SUPPLY
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810

Quotation

QUOTE DATE	QUOTE NUMBER	PAGE NO.
12/09/22	S1674338	1
ORDER TO: A&B PIPE & SUPPLY 6500 NW 37TH AVENUE MIAMI, FL 33147 305-691-5000 Fax 305-696-6810		

QUOTE TO:
 H&R PAVING, INC
 1955 NW 110 AVENUE
 MIAMI, FL 33172

SHIP TO:
 H&R PAVING INC
 JOB:PROJECT NO. 2020-006
 SW 88 STREET & SW 67 AVENUE
 MIAMI, FL 33156

CUSTOMER NUMBER	CUSTOMER ORDER NUMBER	RELEASE NUMBER	SALESPERSON	
18686	PINECREST CO DIP		Alex Paulino	
WRITER	SHIP VIA	TERMS	SHIP DATE	FREIGHT
Alex Paulino	DIRECT	Net 30 Days	02/01/23	No
ORDER QTY	PART NO	DESCRIPTION	UNIT PRICE	NET AMOUNT
3114ft	.37786	8" CL350 TYTON DI PIPE ZINC C/L (200801035011161)	42.500	132345.00
2322ft	.10524	8" CL350 TYTON DI PIPE C/L (NOTE: CLASS 350 COULD BE SUBSTITUTED FOR A SUPERIOR CLASS) (10810103505) TAXES NOT INCLUDED	46.490	107949.78

This is a quotation only & is valid based on receiving a complete order. Changes in qtys and/or materials within the quotation is subject to a re-quote & price change. Prices may change due to market conditions Availability is subject to prior sale. Taxes extra.

Subtotal	240294.78
S&H CHGS	0.00
Amount Due	240294.78

AB Pipe Lead Time

From: Dustin Henderson <dustin.henderson@mcwaneductile.com>
Sent: Friday, December 9, 2022 9:18 AM
To: Gary Gula <gary.gula@mcwaneductile.com>; Alex Paulino <alexp@abpipe.net>
Subject: RE: Pinecrest Water Main- Updated Pipes Quantities

No, unfortunately my demand for CL pipe is too strong to commit to make zinc like that anymore. It was quite the commitment last time.

I am planning to cast 1 load of 8" 350 zinc in Jan but 23 pieces go towards another order we've been making.

We can send the remaining 67 pieces towards this new PO. Since the A&B orders that were converted over are next in line for zinc pipe, they are just taking it from A&B so I'm good with that.

We can cast another 90 pieces in February and the remaining 15 pieces in March.

The Standard pipe 128 pieces we can cover in Jan.

Dustin Henderson
McWane Ductile
General Sales Manager - South
c 615.418.0741
mcwaneductile.com

