
Village Manager’s Follow-up Report 
February 2024 

Item No. Action Initiation Date Councilmember or Staff 
Member 

Topic of Follow-up Department Assigned 

1 1/9/2018 Village Council SW 136 Street Bridge Project Public Works Department  
Status June 11, 2024: Anticipate construction commencement. 

January 2, 2024:  Notice to Proceed was issued. 
November 28, 2023: PW Director attended the pre-construction meeting.  The NTP will be 1/2/24, however no work on site will begin until after 
school ends in June.  Though the project duration is over 600 days the contractor expects to be completed much sooner (no estimate provided).  
The MOU between the Village and the County for hand rail lighting and decorative “urns” is still pending.  MOT was discussed with the contractor 
and was made clear to them that all detours will be via a section line road only. 
November 13, 2023: The County notified the Village about a mandatory Pre-Construction Conference on November 28, 2023. 
October 4, 2023: County advised that the Howard Drive Bridge Project (20230013) has been awarded. DTPW is coordinating with the 
Contractor with relation to insurance and to issue notice to proceed with construction activities prior to the end of October. The project 
duration is 695 days, we anticipate to be completed by September of 2025. 
September 4, 2023:  Received an update about the bridge project from a County representative who advised the project is in process of being 
awarded to a contractor.  County will advise when the Noticed to Proceed is issued. 
March 2022:  According to email communications with the County, nothing new to report with regard to the Bridge Project. 
February 2022: 136 ST Bike Lane is 80% complete. They are working on area around Home Depot/US1. Bridge Project is on hold until FPL issue is 
resolved. 
September 20, 2021:  County advised the project plans are at 90%, and County is working out utility relocations and finalizing right of way issues. 
September 15, 2021:  Village was notified that the bridge project would be delayed for 8 to 12 months from September 15, 2021, due to a conflict 
with the utility company. 
June 23, 2020:  Public Works Director attended a virtual meeting regarding the bridge replacement. County advised the construction plans for the 
bridge would be completed in July.  Construction is scheduled to commence in the Summer of 2021 and be completed by Spring 2022 (8 months). 
June 6, 2019:  The Village Manager met with representatives from Miami-Dade County to review the details of the SW 136 Street Project and in 
particular the bridge replacement.  Based on discussions, with Palmetto Bay representatives and the County, project engineers will add lighting 
elements to the structure with smart technology.   
 

2 5/1/2021 Village Council Gary Matzner Park Office of the Village Manager and 
Parks and Recreation 

Status January 24, 2024:  The Village Manager and Parks and Recreations Director met with the design consultants to review revised entry feature 
concepts.  Contact information for FPL representative to price out undergrounding of electrical lines adjacent to the property was forwarded to 
the design consultant to include in the construction cost estimate.  Entry feature options with different price points will be provided to the Village 
Council in the near future. 
December 13, 2023: The Village Manager met with representatives from the Miami-Dade Fire Rescue Department and design consultant to review 
fire rescue requirements for the property and specifically address the final location of structures on the property. 
October 10, 2023: The contract for landscape architect for the development of construction plans was awarded by the Village Council to Keith. 
September 13, 2023:  The Village Council authorize the Village Manager to negotiate with the number one rank firm for the completion of the 
construction plans for development of Gary Matzner Park. 



2 | P a g e  
 

August 24, 2023:  Village Manager authorized a partnership with Fairchild Botanical Gardens to begin cultivation of native orchids to be added to 
Gary Matzner Park landscape next year.   
July 2023:  The Village will issue a Request for Qualification of Landscape Architects for the completion of the construction plans for the 
development of Gary Maztner Park in the form of Concept A. 
May 9, 2023: Four revised concepts were presented to the Village Council for consideration at the regular Council meeting.  The Village Council 
approved Concept A. 
April 2023: Parking study was completed and information will be incorporated into the new conceptual plans which will be presented to Village 
Council at the May 2023 meeting. 
March 8, 2023:  Parking study will be completed and submitted to project engineers for development to final parking needs for the conceptual 
drawings. 
February 28, 2023: The Village commenced a parking study of Evelyn Greer Park and Suniland Park to establish a baseline for pickleball court and 
playground parking needs. 
February 16, 2023: Parks and Recreation Director met with the Swan Lake Homeowners Association. 
January 31, 2023:  Parks and Recreation Director Robert Mattes met with adjacent homeowners to present the latest design concepts. 
December 13, 2022:  Additional designs were submitted to the Village Council for its consideration.  Council directed that staff provide design 
options that looked at possible placement of the parking lot off SW 65 Ct.  Council also directed staff meet with adjacent residents for additional 
input on the final project. 
November 8, 2022:  The conceptual designs were presented to the Village Council during its regular meeting for its consideration.  Council 
directed that additional designs be developed that were more natural and passive. 
September 7, 2022:  The Village is hosting a community meeting to present the results of the Gary Matzner Park survey at Evelyn Greer Park.  
Residents will be afforded the opportunity to provide additional input to the design team. 
August 24, 2022:  The Village initiated a community survey to obtain input regarding the elements that would be included in the conceptual design 
of the park.  The deadline for submittal of the survey responses was on this date.  956 survey responses were received and are being analyzed by 
the design team. 
July 11, 2022: Award of the contract for development of the conceptual design of the park. 
April 2022:  The Village will advertise request for qualifications for the development of a conceptual design for the park. 
February 8, 2022: Village Council approved the Parks and Recreation Master Plan.   
January 2022:  Parks and Recreation Master Plan on Village Council agenda for consideration, but further information was requested. 
November 2021:  Anticipate putting out a request for qualifications to pick a consultant to develop a conceptual design for the Gary Matzner Park. 
October 15, 2021:  Commencement of final landscaping improvements to the site.  The site will be used for potable water project staging. 
October 4, 2021:  Director Mattes met with landscaping company to walk the property to review landscaping needs and receive a quote to 
provide safe open space and remove any dead trees and vines.   
September 1, 2021:  Demolition of all the structures on the property have been completed.  One electric service pole remains on the property. 
May 6, 2021:  Asbestos inspection was conducted ahead of demolition. 
May 5, 2021:  Contract for demolition has been awarded.  Awaiting FPL disconnection of utilities and asbestos survey. 
April 28, 2021:  The Village received proposals for demolition of the structures on the park property. 
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3 11/9/2021 Village Council Kendall Drive Shared Use Path Public Works Department 
Status April – May 2024: Anticipate award of construction contract. 

March 2024: Anticipate 100% approval of plans by FDOT.  Project will be put out to bid. 
February 2, 2024:  Consulting engineers will submit 100% plans to FDOT for review once the environmental study is completed by February 15th. 
PW Director has met personally with all residents that requested a meeting following a letter from PW inviting to meet with the director. 
January 2023: Design plans are 100% completed.  Environmental Study is underway. 
December 2023:  A Bonnier Bat study was requested by FDOT as part of the permit review process.  The study is underway. 
November 2023:  Public Works Director commenced appointments with immediately adjacent homeowners to review the final draft of the 
landscape plan for the project.   Final plans will be submitted to the Florida Department of Transportation. 
September 15, 2023:  Public Works Director Mendez submitted 90% plans to FDOT for comments.  
August 2023:  If any changes are necessary to finalize the landscape plans after the resident meetings, Florida Department of Transportation will 
need to review the final draft before submittal of those documents to Miami-Dade County Public Works for final permit approval. 
June 12, 2023:  Village receives comments from the Florida Department of Transportation.   
April 2023: Plans have been submitted to Miami-Dade County Public Works and FDOT for review and comments. 
March 30, 2023:  Anticipate completion of the construction documents.  Once plans are completed, they will be submitted to Miami-Dade County 
Public Works and Florida Department of Transportation for review and comments. 
March 15, 2023:  Public Works Director Mendez will commence appointments with individual homeowners to review the landscape plan for the 
project to make final adjustments as requested. 
November 15, 2022:  Community meeting was be held to provide residents with a second opportunity to provide input on the project design. 
October 28, 2022:  The Village Manager sent letters out to affected residents and petitioners providing a project update with facts about latest 
draft plans and providing a date for review of the 60% plans in a community meeting. 
October 25, 2022:  The Public Works Director received the draft final project plans. 
October 11, 2022:  The Office of the Village Clerk received a petition opposing the project. 
September 25, 2022:  Public Works Director will coordinate a meeting with the affected residents to review the 60% plans.  Letter will be sent out 
to residents advising of the actual impact of the project including number of trees to be removed, relocated and replaced. 
September 7, 2022:  Public Works Director received revised plans.  Plans will be forwarded to the Parks and Recreation Department for 
coordination with the Gary Matzner Park conceptual design consultant. 
June 22, 2022:  Affected resident meeting to review preliminary design will be held in mid-June. 
June 2, 2022:  Public Works Director will be meeting with the design consultants. 
February 1, 2022:  Agreement was executed and work has begun. Process, including public meetings, is expected to take approximately 12 months. 
January 2022: Attorneys on both sides are reviewing the agreement. 
December 6, 2021:  The Village Attorney is currently reviewing the contract document. 
November 9, 2021:  The Village Council authorized the Village Manager to enter into an agreement with Kimley Horn Associates, Inc. for the 
design of the Kendall Drive Shared Use Path. 
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5 1/11/2022 Village Council Coral Pine Park Phase 2 Parks and Recreation Department 
 April 2024:  Expect construction of the project to be awarded by the Village Council. 

February 2024: Expect permit review process will be completed and the project will be put out to bid. 
January 2023:  Permit review process is still ongoing. 
December 2023: The project has been submitted to the Building and Planning Department for permit review prior to issuance of the final 
Invitation to Bid. 
November 1, 2023:  Consultant advised permitting comments are in the process of being addressed on the plans.  Anticipate having the final set of 
plans for permit submittal on December 1. 
September 20, 2023: Submitted plans for permitting review.  Once permits are pulled, the project will be put out to bid. 
August 30, 2023: 100% completion of construction design plans.  Bid will be let for construction of the project. 
June 2023: Received 60% Plans for the construction design.  Consultant advised to complete the last phase of design work. 
May 9, 2023: Council approved bond/bank loan to pay for construction of project. Council approved the change order for the design of the Coral 
Pine Park to accommodate additional services including the addition of drawing for optional pickleball courts and parking lot improvements. 
March 2023:  Expect completion of the 30% design documents and schedule a meeting with the community to review the 30 % draft document. 
November 30, 2022: In 2014, Village Council adopted the Coral Pine Park Master Plan and divided the construction of the approved 
improvements into two phases. Phase 1, which included a new tennis center and playground, was completed in 2016. This project is for the design 
of Phase 2 which includes a new 900 square foot multi-purpose room. The design and construction documents are in its final stages and are 
expected to be completed in early December.   
April 12, 2022:  The Village Council approved execution of the contract with AECOM. 
January 11, 2022:  The Village Council authorized the Manager to negotiate with #2 ranked firm AECOM for development of construction design 
plans for phase 2 of Coral Pine Park improvements. 
 

6 4/2023 Village Council Sidewalk Installation Projects Public Works Department 
 February 13: 2024:  Council to consider award of piggyback contract with Florida Sidewalk Solutions for a Village-wide evaluation of sidewalks and 

repairs. 
February 2024: Anticipate installation of sidewalks on SW 57 Avenue and SW 102 Street. 
Mid-October 2023: Sidewalk on SW 100 Street from 73 Court to 72 Avenue completed. 
September 2023:  Design will commence for missing sidewalks on SW 57 Avenue and new sidewalk on SW 102 Street from US 1 to 73 Court. 
August 31, 2023: Completion of the sidewalk on SW 132 Street from US 1 to 82 Avenue.   
July 11, 2023:  The Village has entered into a contract to install a sidewalk on SW 132 Street from US 1 to 82 Avenue.  It is expected that this 
project will be completed by mid-August.  The Village has entered into a contract to install a sidewalk on SW 104 Street from US 1 to 77 Avenue.  
It is expected to be complete by end of July.  The Village has completed design for the sidewalk on SW 100 Street from 73 Court to 72 Avenue.  
A request for quotes has been issued for this project. 
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7 9/1/2023 Village Council Veterans Wayside Park 
Improvements 

Parks and Recreation Department 

 July 2024: Anticipate design documents to be 100% completed and ready to be put out to bid. 
February 13, 2024: Council will consider award of the contract for design of construction plans. 
November 14, 2023: Council authorized for Village Manager to negotiate a price for the development of construction plans for improvements to 
Veteran’s Wayside Park. 
October 27, 2023: Received responses to RFQ. 
October 2, 2023:  New RFQ for Landscape Architect was issued. 
September 27, 2023:  Received one response for the Request for Qualitification for a landscape architect.  Will issue a new RFQ.  
September 7, 2023:  Issued a Request for Qualifications for a landscape architect to develop the construction documents for improvements to 
Veteran’s Wayside Park. 
 

8 1/25/2024 Village Council Aleyda Mas Park Parks and Recreation Department 
 March 2024: Anticipate having a report with recommendations for repairs at the property for Council discussion at the March Council meeting. 

February 2024: A Request for Qualification will be posted to develop the Master Plan for the park.  Physical evaluation of the existing buildings and 
recommendations for immediate repairs on property are being analyzed. 
January 24, 2024:  The Village closed on the property. 
 



DATE: February 2, 2024 

TO: Yocelyn Galiano, ICMA-CM, Village Manager 

FROM: Michelle Hammontree, CPC, Communications Manager 

RE: Communications Division February 2024 Monthly Report 

The division’s overarching goal is to produce high-quality, engaging, and vibrant communication 
campaigns that position the Village as the official source of information for Pinecrest residents and 
visitors. The division is augmented by interdepartmental collaboration, consultants and software 
that streamlines work processes.  

Active Communication Projects: 
- Email Subscriber campaign
- Quarterly Sun Magazine
- Jazz Series
- Tropical Night Series
- Myth Makers Avian Oasis
- Car Show
- Composting Program
- Volunteerism
- Peacock Mitigation Program

Each project/campaign requires interdepartmental collaboration, and a combination or all the 
following services: creative direction, communications plan, marketing strategy, photography, video, 
multi-media editing, graphic design, copy writing, copy editing, website update, organic social 
media, paid digital ads, email marketing, media outreach, signage, and metrics reporting.  

Included are website analytics, e-newsletter statistics, and social media metrics. 
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Summary of Digital Performance for Village of Pinecrest, January 2024: 

VOP Web Traffic  
15k visitors to Pinecrest website in January 2024, which is an increase of 23.4% from the previous month 
(13k visitors). Top sources of visits are organic search, directly typing the website in a browser and links 
from other sites. Visits from social media and email decreased from last month and are not a significant 
source of web traffic.  
Email Subscribers High-Level Summary – Village of Pinecrest 
The Village gained 510 new email subscribers to Building and Planning, Meeting Notices, General Info 
and Monthly E-News, Police, Public Works, or Vote lists since the beginning of January 2024, for a total 
of 7.8 k subscribers. 

Emails High-Level Summary – All Pinecrest Audiences 
15 emails sent across all departments in Jan. 2024. There is a 53.6% open rate across all department 
emails with a 2.8% click rate. Click rate was 22% higher than in Dec. 2023.  

Narrative 
The Village of Pinecrest website attracted 15k visitors in January 2024, marking a 23.4% increase from 
the previous month. Primary sources of traffic remained consistent, with organic search, direct visits, 
and external links being the main drivers, while visits from social media and email sources are not a 
significant source of web traffic. 
The Village of Pinecrest expanded its email subscriber base by 510 new subscribers across various 
categories, excluding Parks & Recreation, since the start of January 2024, resulting in a robust 7,870 
subscribers. 
In January 2024, a total of 15 emails were sent across all departments, achieving a noteworthy 53.6% 
open rate and a remarkable 2.8% click rate. The click rate demonstrated a remarkable 22% increase 
compared to December 2023, indicating growing engagement among our audiences. 

Digital Performance for Village of Pinecrest, January 2024 
Social Media-Village of Pinecrest  
Social media followers stable across all of VOP’s platforms (LinkedIn, Instagram, Facebook, X) (stayed at 
14k) from December 2023.  
147% increase in page & profile impressions on Facebook and Instagram, from 33k in December 2023 
to 82k in January 2024. 
Post reach and impressions each respectively went up to 38k from 16k. 
Posts increased from 37 to 75 this month.  

Average Social Media Post Engagement for Village of Pinecrest Compared to Benchmarks for Other 
Governments 
Instagram - 4.05% (Industry Standard for Government – 1.93%)  
Facebook - 2.88% (Industry Standard for Government – 1.44%) 
X (formerly Twitter) - 2.96% (Industry Standard for Government – 1.28%) 
LinkedIn - 4.58% (Industry Standard for Government – 1.92%) 
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Social Media-Pinecrest Gardens, January 2024 
Social media followers stable across all of Pinecrest Gardens platforms (Instagram, Facebook) remains at 
52k from December 2023 to January 2024.  
15% increase in post impressions on Facebook and Instagram from 95k in December 2023 to 109k in 
January.  
2.4% decrease in post reach on Facebook and Instagram - from 112k in December 2023 to 109k in 
January 2024. 
13.7% increase in page & profile impressions on Facebook and Instagram -from 443k in December 2023 
to 504k in January 2024. 

Average Social Media Post Engagement for December 2023 Compared to Travel/Leisure Industry 
Benchmark 
Instagram - 3.02% (Industry Standard for Travel/Leisure – 1.4%)  
Facebook – 2.91% (Industry Standard for Travel/Leisure – 0.89%) 

Social Media-All Accounts (PG, VOP, Parks & Rec and Police) 
Social media followers increased across all of Pinecrest’s platforms (LinkedIn, Instagram, Facebook) 
(from 79k in December 2023 to 80k in January 2024).  
14.5% increase in combined Facebook, Instagram, and LinkedIn page and profile impressions from 
540k in December 2023 to 619k in January 2024.    
3.4% increase in combined Facebook, Instagram, and Linked in post reach – from 161k in December 
2023 to 167k in January.  
24% increase in posts across platforms from 242 posts in December 2023 to 300 in January 2024 across 
all of Pinecrest’s platforms. 

Narrative 
In January 2024, the Village of Pinecrest (VOP) maintained a consistent and dedicated social media 
following, with 14,000 followers across all platforms (LinkedIn, Instagram, Facebook), mirroring 
December 2023 figures. What stands out is the 47% surge in page and profile impressions on Facebook 
and Instagram, growing from 33,000 in December 2023 to a noteworthy 82,000 in January 2024.  

Additionally, post reach and impressions saw a significant boost, ascending from 16,000 to an 
impressive 38,000. The month witnessed an uptick in posting frequency, increasing from 37 to 55 posts. 
When evaluating VOP's social media engagement against industry benchmarks for government entities, 
Instagram achieved a remarkable 4.05% engagement rate, surpassing the 1.93% industry standard.  

Facebook maintained a strong 2.88% engagement rate, exceeding the 1.44% industry standard. 
LinkedIn shone with a remarkable 4.58% engagement rate, compared to the 1.92% industry standard. 

Pinecrest Gardens saw stable social media followers, maintaining a solid 52,000 from December 2023 to 
January 2024. There was a 15% increase in post impressions on Facebook and Instagram, rising from 
95,000 in December 2023 to 109,000 in January 2024. Though there was a minor 2.4% decrease in post 
reach, from 112,000 to 109,000, the silver lining was the substantial 13.7% increase in page and profile 
impressions on Facebook and Instagram, surging from 443,000 to a noteworthy 504,000. 



Village of Pinecrest Communications 
January 2024 Report  

High-Level Report 

3 

Comparing Pinecrest Gardens' social media engagement to the travel/leisure industry benchmarks for 
January 2024, the performance remained strong: Instagram reported a 3.02% engagement rate 
(compared to the 1.4% industry standard), and Facebook achieved a commendable 2.91% engagement 
rate (outperforming the 0.89% industry standard). X (formerly Twitter) is not included in this summary 
because Pinecrest Gardens does not use the platform.  

Across all Pinecrest's platforms, there was a slight increase in followers, growing from 79,000 in 
December 2023 to 80,000 in January 2024. Impressions for combined Facebook, Instagram, X, and 
LinkedIn pages and profiles surged impressively by 14.5%, reaching 619,000 in January. There was also 
a 3.4% increase in combined post reach, from 161,000 in December 2023 to 167,000 in January 2024. 
Furthermore, our posting frequency experienced substantial growth, with an impressive 24% increase, 
going from 242 posts in December 2023 to a total of 300 in January 2024.  

Instagram influencer mentions continued to thrive in January, with several accounts mentioning the 
Village or Pinecrest Gardens, including @miamifriendors, @jaysonyunis, @knightsaroundtheworld, and 
more. 

Selection of Influencer Mentions (IG) 
@pinecrest_gardens 
miamifriendors 
jaysonyunis 
knightsaroundtheworld 
@pinecrestfl 
coralgableslove 
colormyname 

In summary, January 2024 brought forth a dynamic mix of stability and growth in Pinecrest's digital 
performance. Strong social media engagement, increased visibility for Pinecrest Gardens, and expanding 
follower bases across all platforms are notable achievements.  

Monitoring these trends and adapting strategies will be essential for continued digital success in the 
months ahead. 

https://www.instagram.com/p/C2u72tCr_dn/
https://www.instagram.com/p/C2qhrV6rl1M/
https://www.instagram.com/p/C2kmrDyxq7M/
https://www.instagram.com/p/Ce9kbLRDrI7/
https://www.instagram.com/p/C2u1xFOOL5c/
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Media Coverage 
Media coverage this month totaled 65 media mentions and an estimated reach of 219 million views. 
Prominent placements included articles in El Nuevo Herald, One Step Forward, Miami New Times, and 
Sports Business Journal, showcasing Pinecrest’s presence in various media outlets. 

Media Coverage High-Level Summary January 1 - 31, 2024 
Total media mentions = 269 syndicated, 65 unique 
Total estimated views of media: 219M 

A selection of media placements included: 
Market Watch: Billionaire Inter Miami Owner Sells Miami-Area Estate for $13.9 Million 
The Real Deal: Jorge Mas sells Pinecrest Home for Record 14M 
South Florida Business Journal: Billionaire Jorge Mas of Inter Miami sells Pinecrest mansion for 
$14M 
Miami Herald: Inter Miami co-owner sold his Pinecrest mansion for $13.9M. Here’s what will 
happen to it 
Mansion Global: Billionaire Inter Miami Owner Sells Miami-Area Estate for $13.9 Million 
Wealth Magazine: Billionaire Jorge Mas Sells Record Pinecrest Estate 
Miami New Times:  11 Best Valentine's Day Events in Miami 
Miami New Times: The 16 Best Things to Do in Miami This Week 
El Nuevo Herald: Sugerencias de actividades que puedes llevar a cabo este fin de semana en 
Miami  
One Step Forward: Best Areas To Live In Miami, FL 
WLRN:  Latinos fight a small COVID booster rate–and big disinformation 

https://www.marketwatch.com/articles/billionaire-inter-miami-owner-sells-miami-area-estate-for-13-9-million-dc7c037f
https://therealdeal.com/miami/2024/01/25/inter-miamis-jorge-mas-sells-pinecrest-home-for-record-14m/
https://www.bizjournals.com/southflorida/news/2024/01/25/billionaire-mas-of-inter-miami-sells-mansion.html
https://www.bizjournals.com/southflorida/news/2024/01/25/billionaire-mas-of-inter-miami-sells-mansion.html
https://www.miamiherald.com/news/business/real-estate-news/article284738086.html#storylink=cpy
https://www.miamiherald.com/news/business/real-estate-news/article284738086.html#storylink=cpy
https://www.mansionglobal.com/articles/billionaire-inter-miami-owner-sells-miami-area-estate-for-13-9-million-79bfacf0
https://wealth-magazine.com/2024/01/25/billionaire-jorge-mas-sells-record-pinecrest-estate/
https://www.miaminewtimes.com/arts/best-valentines-day-events-miami-16243638
https://www.miaminewtimes.com/arts/16-best-things-to-do-in-miami-this-week-january-15-21-2024-18722069
https://www.elnuevoherald.com/entretenimiento/musica/article284625505.html
https://www.elnuevoherald.com/entretenimiento/musica/article284625505.html
https://onestep4ward.com/best-areas-to-live-in-miami-fl/
https://www.wlrn.org/americas/2024-01-19/latinos-covid-booster-rate-disinformation
https://www.wlrn.org/americas/2024-01-19/latinos-covid-booster-rate-disinformation
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DATE:

TO: 

FROM: 

RE: 

   February 2, 2024 

 Yocelyn Galiano, ICMA-CM, Village Manager 

  Marie Arteaga-Nariño, Finance Director 

January Budget Highlights 

Below are noteworthy items for the months of December 2023 and January 2024: 

 The Building permit revenue through December was $792,907.04, an 

increase of $77,487.26 or 10.8%, from the previous year.   

 Community Center revenue through December was $385,534.41, an 

increase of $38,227.29 or 11%, from the previous year.  

 Pinecrest Garden revenue through December was $527,166.91, an 

increase of $41,915.51 or 8.6%, from the previous year. Grants received 

thus far in the fiscal year were $40,680.75. 

 The tree account has a balance of $108,469.99 as of January 2024.  

 The red light camera revenue through January was $310,959.65 and 

invoices through December is $99,121.65. 

 The Village has received $3,115,721.49 for the Hurricane Irma claim with 

FEMA.  The final amount due is $22,744.80 and that amount has been 

obligated and is under review by the state for remittance. 

 Due to the Covid 19 Pandemic, $199,538.55 was spent, $118,479.89 has 

been reimbursed and $47,586.89 is receivable. The amount of $33,471.77 

was denied. The appeals have been exhausted on the claims and denials 

will stand.  

 Village Council also donated $10,000.00 from the Grants & Aide budget 
line as follows:  

Economic Development Council of South Miami-Dade



Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   001 - General Fund

REVENUE
Department   000 - . 35,886,957.00 .00 35,886,957.00 1,989,598.15 .00 18,871,134.84 17,015,822.16 53 34,724,561.57

REVENUE TOTALS $35,886,957.00 $0.00 $35,886,957.00 $1,989,598.15 $0.00 $18,871,134.84 $17,015,822.16 53% $34,724,561.57
EXPENSE

Department   000 - . 4,873,620.00 .00 4,873,620.00 417,510.27 .00 1,902,865.27 2,970,754.73 39 5,014,980.80
Department   511 - Village Council 189,760.00 .00 189,760.00 19,250.10 .00 41,166.34 148,593.66 22 137,729.77
Department   512 - Administrative 1,397,100.00 17,013.00 1,414,113.00 127,593.12 29,500.00 446,962.03 937,650.97 34 1,421,998.17
Department   513 - Finance Department 473,205.00 .00 473,205.00 55,694.97 .00 164,613.90 308,591.10 35 455,850.03
Department   514 - Village Attorney 695,000.00 .00 695,000.00 43,883.63 .00 153,996.88 541,003.12 22 621,570.38
Department   519 - General Government 3,280,880.00 8,385.00 3,289,265.00 351,419.86 244,194.10 1,269,235.17 1,775,835.73 46 2,603,773.45
Department   521 - Police Department 12,645,720.00 168,017.00 12,813,737.00 1,117,617.11 33,291.48 4,166,411.07 8,614,034.45 33 12,774,815.61
Department   524 - Building, Planning & Zoning -BPZ 3,756,610.00 22,486.00 3,779,096.00 264,862.32 22,936.66 1,055,048.50 2,701,110.84 29 3,396,695.10
Department   525 - Emergency and Disaster Relief .00 .00 .00 .00 .00 .00 .00 +++ .00
Department   539 - Public Works 1,101,695.00 .00 1,101,695.00 100,426.98 .00 317,532.22 784,162.78 29 996,382.71
Department   572 - Parks and Recreation 4,001,125.00 .00 4,001,125.00 392,912.72 .00 1,200,843.03 2,800,281.97 30 3,784,127.81
Department   575 - Pinecrest Gardens 3,448,955.00 73,831.00 3,522,786.00 357,290.46 26,668.00 1,292,531.53 2,203,586.47 37 3,314,909.82

EXPENSE TOTALS $35,863,670.00 $289,732.00 $36,153,402.00 $3,248,461.54 $356,590.24 $12,011,205.94 $23,785,605.82 34% $34,522,833.65

Fund   001 - General Fund Totals
REVENUE TOTALS 35,886,957.00 .00 35,886,957.00 1,989,598.15 .00 18,871,134.84 17,015,822.16 53% 34,724,561.57
EXPENSE TOTALS 35,863,670.00 289,732.00 36,153,402.00 3,248,461.54 356,590.24 12,011,205.94 23,785,605.82 34% 34,522,833.65

Fund   001 - General Fund Totals $23,287.00 ($289,732.00) ($266,445.00) ($1,258,863.39) ($356,590.24) $6,859,928.90 ($6,769,783.66) $201,727.92
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   101 - Stormwater Utility Fund

REVENUE
Department   000 - . 2,566,000.00 .00 2,566,000.00 50,258.26 .00 2,173,512.05 392,487.95 85 2,084,856.58

REVENUE TOTALS $2,566,000.00 $0.00 $2,566,000.00 $50,258.26 $0.00 $2,173,512.05 $392,487.95 85% $2,084,856.58
EXPENSE

Department   538 - Stormwater 5,009,335.00 1,637,447.00 6,646,782.00 155,044.15 1,505,289.54 433,821.56 4,707,670.90 29 1,009,731.68
EXPENSE TOTALS $5,009,335.00 $1,637,447.00 $6,646,782.00 $155,044.15 $1,505,289.54 $433,821.56 $4,707,670.90 29% $1,009,731.68

Fund   101 - Stormwater Utility Fund Totals
REVENUE TOTALS 2,566,000.00 .00 2,566,000.00 50,258.26 .00 2,173,512.05 392,487.95 85% 2,084,856.58
EXPENSE TOTALS 5,009,335.00 1,637,447.00 6,646,782.00 155,044.15 1,505,289.54 433,821.56 4,707,670.90 29% 1,009,731.68

Fund   101 - Stormwater Utility Fund Totals ($2,443,335.00) ($1,637,447.00) ($4,080,782.00) ($104,785.89) ($1,505,289.54) $1,739,690.49 ($4,315,182.95) $1,075,124.90
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   102 - Transportation Fund

REVENUE
Department   000 - . 1,138,555.00 .00 1,138,555.00 37,387.56 .00 694,833.72 443,721.28 61 561,063.02

REVENUE TOTALS $1,138,555.00 $0.00 $1,138,555.00 $37,387.56 $0.00 $694,833.72 $443,721.28 61% $561,063.02
EXPENSE

Department   000 - . .00 .00 .00 .00 .00 .00 .00 +++ .00
Department   541 - Transportation 1,260,730.00 312,577.00 1,573,307.00 135,813.09 325,510.15 192,868.70 1,054,928.15 33 467,765.84

EXPENSE TOTALS $1,260,730.00 $312,577.00 $1,573,307.00 $135,813.09 $325,510.15 $192,868.70 $1,054,928.15 33% $467,765.84

Fund   102 - Transportation Fund Totals
REVENUE TOTALS 1,138,555.00 .00 1,138,555.00 37,387.56 .00 694,833.72 443,721.28 61% 561,063.02
EXPENSE TOTALS 1,260,730.00 312,577.00 1,573,307.00 135,813.09 325,510.15 192,868.70 1,054,928.15 33% 467,765.84

Fund   102 - Transportation Fund Totals ($122,175.00) ($312,577.00) ($434,752.00) ($98,425.53) ($325,510.15) $501,965.02 ($611,206.87) $93,297.18
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   103 - Police Education Fund

REVENUE
Department   000 - . 2,050.00 .00 2,050.00 .00 .00 577.26 1,472.74 28 3,373.42

REVENUE TOTALS $2,050.00 $0.00 $2,050.00 $0.00 $0.00 $577.26 $1,472.74 28% $3,373.42
EXPENSE

Department   521 - Police Department 14,175.00 .00 14,175.00 .00 .00 (1,100.00) 15,275.00 -8 11,349.18
EXPENSE TOTALS $14,175.00 $0.00 $14,175.00 $0.00 $0.00 ($1,100.00) $15,275.00 -8% $11,349.18

Fund   103 - Police Education Fund Totals
REVENUE TOTALS 2,050.00 .00 2,050.00 .00 .00 577.26 1,472.74 28% 3,373.42
EXPENSE TOTALS 14,175.00 .00 14,175.00 .00 .00 (1,100.00) 15,275.00 -8% 11,349.18

Fund   103 - Police Education Fund Totals ($12,125.00) $0.00 ($12,125.00) $0.00 $0.00 $1,677.26 ($13,802.26) ($7,975.76)
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   104 - Police Forfeiture Fund

REVENUE
Department   000 - . .00 .00 .00 .00 .00 .00 .00 +++ 12.89

REVENUE TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 +++ $12.89
EXPENSE

Department   521 - Police Department .00 .00 .00 .00 .00 .00 .00 +++ 13.27
EXPENSE TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 +++ $13.27

Fund   104 - Police Forfeiture Fund Totals
REVENUE TOTALS .00 .00 .00 .00 .00 .00 .00 +++ 12.89
EXPENSE TOTALS .00 .00 .00 .00 .00 .00 .00 +++ 13.27

Fund   104 - Police Forfeiture Fund Totals $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($0.38)
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   105 - Hardwire, 911 Fund

REVENUE
Department   000 - . 30,304.00 .00 30,304.00 (49.10) .00 24,035.17 6,268.83 79 22,483.84

REVENUE TOTALS $30,304.00 $0.00 $30,304.00 ($49.10) $0.00 $24,035.17 $6,268.83 79% $22,483.84
EXPENSE

Department   521 - Police Department 37,340.00 .00 37,340.00 3,026.90 .00 12,167.25 25,172.75 33 32,254.38
EXPENSE TOTALS $37,340.00 $0.00 $37,340.00 $3,026.90 $0.00 $12,167.25 $25,172.75 33% $32,254.38

Fund   105 - Hardwire, 911 Fund Totals
REVENUE TOTALS 30,304.00 .00 30,304.00 (49.10) .00 24,035.17 6,268.83 79% 22,483.84
EXPENSE TOTALS 37,340.00 .00 37,340.00 3,026.90 .00 12,167.25 25,172.75 33% 32,254.38

Fund   105 - Hardwire, 911 Fund Totals ($7,036.00) $0.00 ($7,036.00) ($3,076.00) $0.00 $11,867.92 ($18,903.92) ($9,770.54)
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   106 - Wireless, 911 Fund

REVENUE
Department   000 - . 80,375.00 .00 80,375.00 (20.38) .00 60,072.30 20,302.70 75 101,671.75

REVENUE TOTALS $80,375.00 $0.00 $80,375.00 ($20.38) $0.00 $60,072.30 $20,302.70 75% $101,671.75
EXPENSE

Department   521 - Police Department 103,445.00 .00 103,445.00 8,386.20 .00 33,710.10 69,734.90 33 122,751.52
EXPENSE TOTALS $103,445.00 $0.00 $103,445.00 $8,386.20 $0.00 $33,710.10 $69,734.90 33% $122,751.52

Fund   106 - Wireless, 911 Fund Totals
REVENUE TOTALS 80,375.00 .00 80,375.00 (20.38) .00 60,072.30 20,302.70 75% 101,671.75
EXPENSE TOTALS 103,445.00 .00 103,445.00 8,386.20 .00 33,710.10 69,734.90 33% 122,751.52

Fund   106 - Wireless, 911 Fund Totals ($23,070.00) $0.00 ($23,070.00) ($8,406.58) $0.00 $26,362.20 ($49,432.20) ($21,079.77)
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   107 - CITT Public Transit Fund

REVENUE
Department   000 - . 1,421,328.00 .00 1,421,328.00 76,355.00 .00 303,300.99 1,118,027.01 21 1,323,108.02

REVENUE TOTALS $1,421,328.00 $0.00 $1,421,328.00 $76,355.00 $0.00 $303,300.99 $1,118,027.01 21% $1,323,108.02
EXPENSE

Department   541 - Transportation 1,434,745.00 .00 1,434,745.00 52,181.93 192,441.04 199,638.69 1,042,665.27 27 1,034,639.51
EXPENSE TOTALS $1,434,745.00 $0.00 $1,434,745.00 $52,181.93 $192,441.04 $199,638.69 $1,042,665.27 27% $1,034,639.51

Fund   107 - CITT Public Transit Fund Totals
REVENUE TOTALS 1,421,328.00 .00 1,421,328.00 76,355.00 .00 303,300.99 1,118,027.01 21% 1,323,108.02
EXPENSE TOTALS 1,434,745.00 .00 1,434,745.00 52,181.93 192,441.04 199,638.69 1,042,665.27 27% 1,034,639.51

Fund   107 - CITT Public Transit Fund Totals ($13,417.00) $0.00 ($13,417.00) $24,173.07 ($192,441.04) $103,662.30 $75,361.74 $288,468.51

Run by Eileen Coto on 02/01/2024 12:16:16 PM Page 8 of 15

Budget by Organization Report
Through 01/31/24

Prior Fiscal Year Activity Excluded
Summary Listing



Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   108 - Prepaid Phone 911 Fund

REVENUE
Department   000 - . 30,250.00 .00 30,250.00 92.20 .00 23,124.26 7,125.74 76 25,119.09

REVENUE TOTALS $30,250.00 $0.00 $30,250.00 $92.20 $0.00 $23,124.26 $7,125.74 76% $25,119.09
EXPENSE

Department   521 - Police Department 37,585.00 .00 37,585.00 3,046.65 .00 12,246.65 25,338.35 33 27,410.68
EXPENSE TOTALS $37,585.00 $0.00 $37,585.00 $3,046.65 $0.00 $12,246.65 $25,338.35 33% $27,410.68

Fund   108 - Prepaid Phone 911 Fund Totals
REVENUE TOTALS 30,250.00 .00 30,250.00 92.20 .00 23,124.26 7,125.74 76% 25,119.09
EXPENSE TOTALS 37,585.00 .00 37,585.00 3,046.65 .00 12,246.65 25,338.35 33% 27,410.68

Fund   108 - Prepaid Phone 911 Fund Totals ($7,335.00) $0.00 ($7,335.00) ($2,954.45) $0.00 $10,877.61 ($18,212.61) ($2,291.59)
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   109 - Police Impact Fee Fund

REVENUE
Department   000 - . 12,500.00 .00 12,500.00 .00 .00 5,217.79 7,282.21 42 7,501.27

REVENUE TOTALS $12,500.00 $0.00 $12,500.00 $0.00 $0.00 $5,217.79 $7,282.21 42% $7,501.27
EXPENSE

Department   521 - Police Department 12,500.00 .00 12,500.00 .00 .00 2,460.90 10,039.10 20 23,202.90
EXPENSE TOTALS $12,500.00 $0.00 $12,500.00 $0.00 $0.00 $2,460.90 $10,039.10 20% $23,202.90

Fund   109 - Police Impact Fee Fund Totals
REVENUE TOTALS 12,500.00 .00 12,500.00 .00 .00 5,217.79 7,282.21 42% 7,501.27
EXPENSE TOTALS 12,500.00 .00 12,500.00 .00 .00 2,460.90 10,039.10 20% 23,202.90

Fund   109 - Police Impact Fee Fund Totals $0.00 $0.00 $0.00 $0.00 $0.00 $2,756.89 ($2,756.89) ($15,701.63)
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   110 - Parks Impact Fee Fund

REVENUE
Department   000 - . 55,000.00 .00 55,000.00 .00 .00 14,868.50 40,131.50 27 37,841.22

REVENUE TOTALS $55,000.00 $0.00 $55,000.00 $0.00 $0.00 $14,868.50 $40,131.50 27% $37,841.22
EXPENSE

Department   572 - Parks and Recreation 55,000.00 20,455.00 75,455.00 .00 .00 20,455.00 55,000.00 27 3,568.55
Department   575 - Pinecrest Gardens .00 .00 .00 .00 .00 .00 .00 +++ 223,429.56

EXPENSE TOTALS $55,000.00 $20,455.00 $75,455.00 $0.00 $0.00 $20,455.00 $55,000.00 27% $226,998.11

Fund   110 - Parks Impact Fee Fund Totals
REVENUE TOTALS 55,000.00 .00 55,000.00 .00 .00 14,868.50 40,131.50 27% 37,841.22
EXPENSE TOTALS 55,000.00 20,455.00 75,455.00 .00 .00 20,455.00 55,000.00 27% 226,998.11

Fund   110 - Parks Impact Fee Fund Totals $0.00 ($20,455.00) ($20,455.00) $0.00 $0.00 ($5,586.50) ($14,868.50) ($189,156.89)
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   111 - Municipal Services Impact Fee

REVENUE
Department   000 - . 45,000.00 .00 45,000.00 .00 .00 8,790.87 36,209.13 20 41,898.16

REVENUE TOTALS $45,000.00 $0.00 $45,000.00 $0.00 $0.00 $8,790.87 $36,209.13 20% $41,898.16
EXPENSE

Department   519 - General Government 45,000.00 .00 45,000.00 .00 .00 976.71 44,023.29 2 40,138.99
EXPENSE TOTALS $45,000.00 $0.00 $45,000.00 $0.00 $0.00 $976.71 $44,023.29 2% $40,138.99

Fund   111 - Municipal Services Impact Fee Totals
REVENUE TOTALS 45,000.00 .00 45,000.00 .00 .00 8,790.87 36,209.13 20% 41,898.16
EXPENSE TOTALS 45,000.00 .00 45,000.00 .00 .00 976.71 44,023.29 2% 40,138.99

Fund   111 - Municipal Services Impact Fee Totals $0.00 $0.00 $0.00 $0.00 $0.00 $7,814.16 ($7,814.16) $1,759.17
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   112 - Stormwater Impact Fee Fund

REVENUE
Department   000 - . 125,000.00 .00 125,000.00 .00 .00 36,309.18 88,690.82 29 110,580.83

REVENUE TOTALS $125,000.00 $0.00 $125,000.00 $0.00 $0.00 $36,309.18 $88,690.82 29% $110,580.83
EXPENSE

Department   538 - Stormwater 115,000.00 .00 115,000.00 .00 .00 .00 115,000.00 0 .00
EXPENSE TOTALS $115,000.00 $0.00 $115,000.00 $0.00 $0.00 $0.00 $115,000.00 0% $0.00

Fund   112 - Stormwater Impact Fee Fund Totals
REVENUE TOTALS 125,000.00 .00 125,000.00 .00 .00 36,309.18 88,690.82 29% 110,580.83
EXPENSE TOTALS 115,000.00 .00 115,000.00 .00 .00 .00 115,000.00 0% .00

Fund   112 - Stormwater Impact Fee Fund Totals $10,000.00 $0.00 $10,000.00 $0.00 $0.00 $36,309.18 ($26,309.18) $110,580.83
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   201 - Debt Service Fund

REVENUE
Department   000 - . 3,615,870.00 .00 3,615,870.00 426,633.32 .00 609,853.74 3,006,016.26 17 2,288,852.21

REVENUE TOTALS $3,615,870.00 $0.00 $3,615,870.00 $426,633.32 $0.00 $609,853.74 $3,006,016.26 17% $2,288,852.21
EXPENSE

Department   000 - . 3,597,795.00 .00 3,597,795.00 417,510.27 .00 417,510.27 3,180,284.73 12 2,261,709.14
EXPENSE TOTALS $3,597,795.00 $0.00 $3,597,795.00 $417,510.27 $0.00 $417,510.27 $3,180,284.73 12% $2,261,709.14

Fund   201 - Debt Service Fund Totals
REVENUE TOTALS 3,615,870.00 .00 3,615,870.00 426,633.32 .00 609,853.74 3,006,016.26 17% 2,288,852.21
EXPENSE TOTALS 3,597,795.00 .00 3,597,795.00 417,510.27 .00 417,510.27 3,180,284.73 12% 2,261,709.14

Fund   201 - Debt Service Fund Totals $18,075.00 $0.00 $18,075.00 $9,123.05 $0.00 $192,343.47 ($174,268.47) $27,143.07
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Organization  Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   301 - Capital Projects Fund

REVENUE
Department   000 - . 16,438,355.00 .00 16,438,355.00 .00 .00 707,195.00 15,731,160.00 4 13,151,325.40

REVENUE TOTALS $16,438,355.00 $0.00 $16,438,355.00 $0.00 $0.00 $707,195.00 $15,731,160.00 4% $13,151,325.40
EXPENSE

Department   000 - . 150,000.00 .00 150,000.00 .00 .00 .00 150,000.00 0 41,877.38
Department   511 - Village Council .00 .00 .00 .00 .00 .00 .00 +++ .00
Department   519 - General Government 82,500.00 512,717.00 595,217.00 1,021.25 65,274.10 (486,499.49) 1,016,442.39 -71 8,003,337.84
Department   521 - Police Department 72,905.00 761,464.00 834,369.00 53,680.55 49,159.55 265,023.64 520,185.81 38 102,383.54
Department   524 - Building, Planning & Zoning -BPZ 13,900.00 .00 13,900.00 .00 .00 .00 13,900.00 0 .00
Department   539 - Public Works 2,042,200.00 1,593,170.00 3,635,370.00 3,646.32 503,307.37 69,755.02 3,062,307.61 16 120,129.61
Department   572 - Parks and Recreation 12,441,890.00 7,545,497.00 19,987,387.00 1,377,828.71 522,872.41 1,806,570.39 17,657,944.20 12 666,064.59
Department   575 - Pinecrest Gardens 1,434,960.00 942,732.00 2,377,692.00 178,845.70 377,676.41 347,791.23 1,652,224.36 31 690,048.25

EXPENSE TOTALS $16,238,355.00 $11,355,580.00 $27,593,935.00 $1,615,022.53 $1,518,289.84 $2,002,640.79 $24,073,004.37 13% $9,623,841.21

Fund   301 - Capital Projects Fund Totals
REVENUE TOTALS 16,438,355.00 .00 16,438,355.00 .00 .00 707,195.00 15,731,160.00 4% 13,151,325.40
EXPENSE TOTALS 16,238,355.00 11,355,580.00 27,593,935.00 1,615,022.53 1,518,289.84 2,002,640.79 24,073,004.37 13% 9,623,841.21

Fund   301 - Capital Projects Fund Totals $200,000.00 ($11,355,580.00) ($11,155,580.00) ($1,615,022.53) ($1,518,289.84) ($1,295,445.79) ($8,341,844.37) $3,527,484.19

Grand Totals
REVENUE TOTALS 61,447,544.00 .00 61,447,544.00 2,580,255.01 .00 23,532,825.67 37,914,718.33 38% 54,484,249.27
EXPENSE TOTALS 63,824,675.00 13,615,791.00 77,440,466.00 5,638,493.26 3,898,120.81 15,338,602.56 58,203,742.63 25% 49,404,640.06

Grand Totals ($2,377,131.00) ($13,615,791.00) ($15,992,922.00) ($3,058,238.25) ($3,898,120.81) $8,194,223.11 ($20,289,024.30) $5,079,609.21
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INVESTMENT RETURNS

SOURCE 23-Feb 23-Mar 23-Apr 23-May 23-Jun 23-Jul 23-Aug 23-Sep 23-Oct 23-Nov 23-Dec 24-Jan Investment***
STATE POOL 4.76% 5.01% 5.03% 5.23% 5.33% 5.39% 5.58% 5.57% 5.57% 5.43% 5.39% 5.39% VILLAGE 

T-BILLS
6 Months 5.17% 4.72% 4.86% 5.27% 5.24% 5.27% 5.30% 5.33% 5.33% 5.18% 5.06% 5.00% NA
3 Months 4.88% 4.68% 4.95% 5.23% 5.17% 5.27% 5.32% 5.34% 5.33% 5.25% 5.25% 5.22% NA

National Rates
One Year 1.53% 1.64% 1.68% 1.71% 1.55% 1.55% 1.50% 1.78% 1.74% 1.74% 1.75% 1.75% NA

PRIME RATE 7.75% 8.00% 8.00% 8.25% 8.25% 8.50% 8.50% 8.50% 8.50% 8.50% 8.50% 8.50% NA
CONSUMER PRICE IN 300.8      301.8      303.4      304.1      305.1      305.7      307.0      307.8      307.7     307.1     306.7     NA
Plus/Minus Year Ago 6.0% 5.0% 4.9% 4.0% 2.0% 2.0% 3.7% 3.7% 3.2% 3.1% 3.4% NA

MORTGAGE/SECURITIES *
30 Years -
Fannie Mae (FNMA) 6.21% 5.94% 5.77% 6.45% 6.40% 6.47% 6.73% 6.90% 7.26% 6.64% 5.94% 5.98% NA

NAPM ** / ISM 47.7        46.3        47.1        46.9        46.0        46.4        47.6        49.0        46.7       46.7       47.4       NA
* Mortgage/Securities Return Principal and Interest on a Monthly Basis

**  Institute for Supply Management, a reading of under 50 denotes contraction and a reading of above 50 denotes expansion in the 
       manufacturing sector of the economy.
***  Only the investments with the notation "Village" are currently in place, the others are presented for comparison purposes.



Cash Summary Page 17
FY 2024

January 31, 2024

Fund # Description of Fund Total City National State Investment Pool 

001 General Fund 19,036,924$   8,782,917$         $ 10,254,007 
101 Stormwater Fund 4,106,001$    $       3,568,888  $ 537,113 
102 Transportation Fund 794,268$    $          794,268 
103 Police Education Fund 21,801$    $           21,801 
104 Forfeiture Fund ‐$    $ -   
105 Hardwire Fund 25,929$    $           25,929 
106 Wireless Fund 51,717$    $           51,717 
107 CITT Public Transit Fund 1,422,469$    $       1,422,469 
108 Prepaid Wireless 911 20,495$    $           20,495 
109 Police Impact Fee Fund 8,857$    $ 8,857 
110 Parks Impact Fee Fund 17,243$    $           17,243 
111 Municipal Services Impact Fee 110,078$    $          110,078 
112 Stormwater Impact Fee Fund 419,626$    $          419,626 
201 Debt Service Fund 653,718$    $          653,718 
301 Capital Projects Fund 7,734,388$    $       6,350,465  $ 1,383,923 

Totals 34,423,512$               22,248,469$      12,175,043$  

General Fund Stormwater Fund Transportation Fund

Police Education Fund Forfeiture Fund Hardwire Fund

Wireless Fund CITT Public Transit Fund Prepaid Wireless 911

Police Impact Fee Fund Parks Impact Fee Fund Municipal Services Impact Fee

Stormwater Impact Fee Fund Debt Service Fund Capital Projects Fund
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322.000

FY2020 FY2021 FY2022 FY2023 FY2024

October 372,905.11$             183,745.84$       284,196.07$             382,364.60$                 288,349.16$      

November 121,838.69$             137,541.94$       333,988.54$             120,324.38$                 190,820.54$      

December 111,233.71$             214,051.63$       229,621.59$             212,730.80$                 313,737.34$      

January 189,876.84$             173,247.94$       297,805.14$             442,510.95$                

February 223,076.90$             206,303.66$       464,680.57$             299,959.30$                

March 118,754.22$             251,999.44$       263,899.70$             518,823.48$                

April 103,684.34$             208,688.52$       472,184.53$             222,212.25$                

May 108,891.20$             228,701.59$       383,297.87$             306,321.47$                

June 134,816.40$             407,437.73$       454,839.34$             179,687.28$                

July  $           141,905.11   $      254,125.18   $            237,354.79   $                344,859.94 

August 158,188.50$             265,216.93$       351,555.30$             305,744.03$                

September 152,367.77$             324,573.94$       473,249.93$             207,262.69$                

Totals 1,937,538.79$         2,855,634.34$    4,246,673.37$          3,542,801.17$             792,907.04$      

Building Permit Revenues
FY 2020-Present

 $‐
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 $600,000.00
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Community Center Revenues Page 19
 FY 2020-Present

347.100

FY2020 FY2021 FY2022 FY2023 FY2024

October 118,686.24$             50,305.88$              92,005.68$           120,784.72$         129,665.02$     
November 87,585.40$  44,526.26$              105,980.97$         107,995.43$         121,260.19$     
December 85,345.55$  56,820.26$              107,452.93$         118,526.97$         134,609.20$     
January 112,784.32$             55,454.55$              104,153.19$         148,203.28$         
February 117,581.09$             72,340.82$              127,123.34$         159,765.37$         
March 60,377.21$  89,176.62$              153,757.93$         190,163.87$         
April 26,687.09$  134,824.66$            138,821.75$         162,975.24$         
May 25,645.99$  110,531.84$            143,518.09$         161,053.70$         
June 34,438.85$  111,045.09$            82,889.54$           81,206.55$           
July 29,373.95$  102,080.95$            80,290.33$           84,214.98$           
August 20,412.81$  108,611.52$            112,647.65$         132,539.40$         
September 42,046.88$  76,065.16$              136,479.87$         144,977.49$         
Totals 760,965.38$             1,011,783.61$         1,385,121.27$      1,612,407.00$      385,534.41$     
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 $140,000.00

 $160,000.00

 $180,000.00

 $200,000.00

FY2020 FY2021 FY2022 FY2023 FY2024



Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Account Account Description Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   001 - General Fund

REVENUE
Department   000 - .

Division   00 - .
347 Culture
347.100 Culture Community Center, Control 1,356,750.00 .00 1,356,750.00 .00 .00 .00 1,356,750.00 0 .00
347.101 Culture CC Building Rentals .00 .00 .00 5,765.50 .00 12,440.50 (12,440.50) +++ 54,445.50
347.102 Culture CC Field Rentals .00 .00 .00 .00 .00 750.00 (750.00) +++ 4,775.00
347.103 Culture CC User League Fees .00 .00 .00 .00 .00 .00 .00 +++ 17,598.63
347.104 Culture CC Camps .00 .00 .00 11,018.00 .00 15,905.00 (15,905.00) +++ 248,848.25
347.105 Culture CC Concession Sales .00 .00 .00 10.00 .00 40.00 (40.00) +++ 385.00
347.107 Culture CC Classes, Member .00 .00 .00 77,749.95 .00 233,682.30 (233,682.30) +++ 739,587.70
347.108 Culture CC Trainer Fees .00 .00 .00 2,800.00 .00 7,600.00 (7,600.00) +++ 20,800.00
347.109 Culture CC Day Passes .00 .00 .00 1,390.00 .00 3,060.00 (3,060.00) +++ 13,000.70
347.113 Culture CC Memberships, One Week .00 .00 .00 2,306.50 .00 4,186.50 (4,186.50) +++ 10,949.30
347.123 Culture CC Senior Trips/Tours .00 .00 .00 523.00 .00 1,347.00 (1,347.00) +++ 2,436.60
347.126 Culture CC Mind & Body Classes .00 .00 .00 4,216.00 .00 15,980.00 (15,980.00) +++ 76,589.50
347.127 Culture CC Non- Resident Membership .00 .00 .00 3,962.40 .00 13,523.10 (13,523.10) +++ 70,975.90
347.128 Culture CC Resident Memberships .00 .00 .00 27,214.65 .00 84,360.70 (84,360.70) +++ 384,022.39
347.130 Culture CC Vending Machines .00 .00 .00 22.92 .00 55.66 (55.66) +++ 415.42
347.180 Culture Office Supplies .00 .00 .00 .00 .00 273.10 (273.10) +++ .00
347.199 Culture CC Credit Card Fees .00 .00 .00 (2,369.72) .00 (7,669.45) 7,669.45 +++ (32,378.85)

347 - Culture Totals $1,356,750.00 $0.00 $1,356,750.00 $134,609.20 $0.00 $385,534.41 $971,215.59 28% $1,612,451.04
Division   00 - . Totals $1,356,750.00 $0.00 $1,356,750.00 $134,609.20 $0.00 $385,534.41 $971,215.59 28% $1,612,451.04

Department   000 - . Totals $1,356,750.00 $0.00 $1,356,750.00 $134,609.20 $0.00 $385,534.41 $971,215.59 28% $1,612,451.04
REVENUE TOTALS $1,356,750.00 $0.00 $1,356,750.00 $134,609.20 $0.00 $385,534.41 $971,215.59 28% $1,612,451.04

Fund   001 - General Fund Totals
REVENUE TOTALS 1,356,750.00 .00 1,356,750.00 134,609.20 .00 385,534.41 971,215.59 28% 1,612,451.04
EXPENSE TOTALS .00 .00 .00 .00 .00 .00 .00 +++ .00

Fund   001 - General Fund Totals $1,356,750.00 $0.00 $1,356,750.00 $134,609.20 $0.00 $385,534.41 $971,215.59 $1,612,451.04

Grand Totals
REVENUE TOTALS 1,356,750.00 .00 1,356,750.00 134,609.20 .00 385,534.41 971,215.59 28% 1,612,451.04
EXPENSE TOTALS .00 .00 .00 .00 .00 .00 .00 +++ .00

Grand Totals $1,356,750.00 $0.00 $1,356,750.00 $134,609.20 $0.00 $385,534.41 $971,215.59 $1,612,451.04

Run by Eileen Coto on 02/01/2024 12:42:27 PM Page 1 of 1
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Pinecrest Gardens Revenues Page 21
 FY 2020-Present

347.300

FY2020 FY2021 FY2022 FY2023 FY2024

October 51,674.33$             35,413.56$ 120,551.14$  89,588.77$ 220,151.05$     
November 112,668.57$           33,563.16$ 154,247.36$  172,298.22$ 93,919.96$       
December 136,215.50$           146,743.69$ 228,960.70$  223,364.41$ 213,095.90$     
January 109,193.23$           65,023.82$ 93,963.02$  163,659.44$
February 43,630.72$             45,724.98$ 62,258.25$  175,015.98$
March 47,487.74$             61,847.88$ 147,394.91$  239,995.49$
April (3,996.21)$              71,173.37$ 161,418.96$  152,001.67$
May (8,785.23)$              68,457.73$ 92,822.09$  129,402.19$
June  $            31,386.92  $ 59,478.76  $ 91,335.08 93,099.18$
July 14,999.48$             50,123.66$ 116,502.86$  94,682.00$
August 13,552.96$             30,832.49$ 74,666.62$  76,148.98$
September 22,636.10$             39,341.74$ 50,437.45$  87,521.61$
Totals Without 

Grants 570,664.11$           707,724.84$ 1,394,558.44$             1,696,777.94$             527,166.91$     

Grants YTD 74,564.00$             394,462.95$ 131,698.50$  212,918.00$ 40,680.75$       

Donations YTD -$  5,000.00$ 10,313.00$  -$  -$  

Total Revenues 

incl Grants 645,228.11$           1,107,187.79$            1,536,569.94$             1,909,695.94$             567,847.66$     
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Account Account Description Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   001 - General Fund

REVENUE
Department   000 - .

Division   00 - .
347 Culture
347.300 Culture Pinecrest Gardens, Control 1,820,140.00 .00 1,820,140.00 .00 .00 .00 1,820,140.00 0 .00
347.301 Culture PG Corporate Sponsporship .00 .00 .00 29,000.00 .00 29,600.00 (29,600.00) +++ 107,700.00
347.302 Culture PG Farmers Market .00 .00 .00 6,000.00 .00 13,500.00 (13,500.00) +++ 55,500.00
347.308 Culture PG Memberships, Annual Passes .00 .00 .00 6,907.00 .00 17,433.00 (17,433.00) +++ 69,072.22
347.309 Culture PG Concessions, Iguana Bite .00 .00 .00 1,715.92 .00 6,241.10 (6,241.10) +++ 37,181.51
347.310 Culture PG Concessions, Events .00 .00 .00 14,844.81 .00 26,172.05 (26,172.05) +++ 48,978.03
347.312 Culture PG Banyan Bowl Ticket Sales .00 .00 .00 9,498.20 .00 115,458.97 (115,458.97) +++ 198,568.82
347.313 Culture PG Fine Arts Festival, Booths .00 .00 .00 3,921.13 .00 8,181.63 (8,181.63) +++ 12,500.20
347.318 Culture PG Howl-O-Ween Parade Tickets .00 .00 .00 .00 .00 9,631.71 (9,631.71) +++ 13,319.16
347.319 Culture PG General Admissions .00 .00 .00 19,106.00 .00 69,996.00 (69,996.00) +++ 359,886.50
347.320 Culture PG Senior Admissions .00 .00 .00 1,695.00 .00 4,922.00 (4,922.00) +++ 18,345.00
347.325 Culture PG Movie Tickets .00 .00 .00 .00 .00 2,745.50 (2,745.50) +++ 3,650.00
347.327 Culture PG Vending Machine Sales .00 .00 .00 123.93 .00 263.80 (263.80) +++ 2,612.13
347.328 Culture PG Venue, Patio Rental .00 .00 .00 (2,248.69) .00 3,376.31 (3,376.31) +++ 11,002.50
347.329 Culture PG, Pergola Rental .00 .00 .00 .00 .00 .00 .00 +++ 150.00
347.330 Culture PG. Venue, Lakeview Rental .00 .00 .00 2,500.00 .00 5,600.00 (5,600.00) +++ 20,970.00
347.331 Culture PG Venue, Meadows Rental .00 .00 .00 .00 .00 3,220.00 (3,220.00) +++ 7,786.00
347.332 Culture PG Venue Picnic Rentals .00 .00 .00 1,775.00 .00 11,425.00 (11,425.00) +++ 18,837.25
347.333 Culture PG Venue Rental, Hibiscus Rental .00 .00 .00 .00 .00 (500.00) 500.00 +++ 16,400.00
347.334 Culture PG Venue Rental, Plant Societie .00 .00 .00 1,925.00 .00 2,455.00 (2,455.00) +++ 7,995.00
347.335 Culture PG Banyan Bowl Rental .00 .00 .00 6,790.00 .00 36,139.00 (36,139.00) +++ 58,999.00
347.336 Culture PG Original Entrance Rental .00 .00 .00 2,000.00 .00 4,250.00 (4,250.00) +++ 14,717.50
347.337 Culture PG Parking Lot Rental .00 .00 .00 850.00 .00 2,343.50 (2,343.50) +++ 4,680.00
347.338 Culture PG Commercial Video - Photo .00 .00 .00 100.00 .00 1,100.00 (1,100.00) +++ 9,840.00
347.339 Culture PG Girl Scouts Programs .00 .00 .00 165.00 .00 165.00 (165.00) +++ (30.00)
347.341 Culture PG Furniture Rental .00 .00 .00 52.00 .00 628.00 (628.00) +++ 3,566.00
347.342 Culture PG Donations .00 .00 .00 .00 .00 50.00 (50.00) +++ .00
347.343 Culture PG Fish Food .00 .00 .00 .00 .00 .00 .00 +++ 8,554.00
347.344 Culture PG Merchandise .00 .00 .00 1,502.01 .00 1,502.01 (1,502.01) +++ 23.97
347.345 Culture PG Field Trips .00 .00 .00 445.00 .00 1,956.00 (1,956.00) +++ 13,821.00
347.347 Culture PG Classes and Programs .00 .00 .00 4,635.00 .00 28,308.22 (28,308.22) +++ 106,137.89
347.350 Culture PG Chili Cook-off Booths .00 .00 .00 .00 .00 .00 .00 +++ 1,920.00
347.351 Culture PG Chili Cook-off Admission .00 .00 .00 .00 .00 .00 .00 +++ 12,902.78
347.352 Culture PG Holiday Festival Booths .00 .00 .00 .00 .00 .00 .00 +++ 2,740.50
347.354 Culture PG Nights of Lights Admission .00 .00 .00 96,278.57 .00 96,278.57 (96,278.57) +++ 184,911.23
347.356 Culture PG Hammock Pavilion .00 .00 .00 750.00 .00 4,750.00 (4,750.00) +++ 14,368.50
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Adopted Budget Amended Current Month YTD YTD Budget - YTD % Used/
Account Account Description Budget Amendments Budget Transactions Encumbrances Transactions Transactions Rec'd Prior Year Total
Fund   001 - General Fund

REVENUE
Department   000 - .

Division   00 - .
347 Culture
347.357 Culture PG Summer Camps .00 .00 .00 .00 .00 .00 .00 +++ 201,732.50
347.358 Culture Secret Garden .00 .00 .00 .00 .00 .00 .00 +++ 1,215.00
347.359 Culture PG Cypress Hall Rental .00 .00 .00 5,500.00 .00 17,250.00 (17,250.00) +++ 48,512.00
347.360 Culture PG Cafe Sales .00 .00 .00 1,660.92 .00 5,437.68 (5,437.68) +++ 25,750.97
347.364 Culture PG Inspiration Room Rental .00 .00 .00 (2,000.00) .00 4,575.00 (4,575.00) +++ 6,000.00
347.365 Culture PG Bridal Room Rental .00 .00 .00 500.00 .00 1,800.00 (1,800.00) +++ 2,957.00
347.399 Culture PG Credit card fees .00 .00 .00 (2,895.90) .00 (9,088.14) 9,088.14 +++ (36,799.42)

347 - Culture Totals $1,820,140.00 $0.00 $1,820,140.00 $213,095.90 $0.00 $527,166.91 $1,292,973.09 29% $1,696,974.74
Division   00 - . Totals $1,820,140.00 $0.00 $1,820,140.00 $213,095.90 $0.00 $527,166.91 $1,292,973.09 29% $1,696,974.74

Department   000 - . Totals $1,820,140.00 $0.00 $1,820,140.00 $213,095.90 $0.00 $527,166.91 $1,292,973.09 29% $1,696,974.74
REVENUE TOTALS $1,820,140.00 $0.00 $1,820,140.00 $213,095.90 $0.00 $527,166.91 $1,292,973.09 29% $1,696,974.74

Fund   001 - General Fund Totals
REVENUE TOTALS 1,820,140.00 .00 1,820,140.00 213,095.90 .00 527,166.91 1,292,973.09 29% 1,696,974.74
EXPENSE TOTALS .00 .00 .00 .00 .00 .00 .00 +++ .00

Fund   001 - General Fund Totals $1,820,140.00 $0.00 $1,820,140.00 $213,095.90 $0.00 $527,166.91 $1,292,973.09 $1,696,974.74

Grand Totals
REVENUE TOTALS 1,820,140.00 .00 1,820,140.00 213,095.90 .00 527,166.91 1,292,973.09 29% 1,696,974.74
EXPENSE TOTALS .00 .00 .00 .00 .00 .00 .00 +++ .00

Grand Totals $1,820,140.00 $0.00 $1,820,140.00 $213,095.90 $0.00 $527,166.91 $1,292,973.09 $1,696,974.74
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Village Council Page 24
Expense Log

FY 2024

Budget 25,580$      
001.511.00.440.000
Date Check # Expenditure Total

-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             
-$             

Expenditures to date -$            

Balance Available in Budget 25,580.00$ 



DATE: 

TO: 

FROM: 

RE: 

February 2, 2024 

Yocelyn Galiano, ICMA-CM, Village Manager 

Paul W. Buckler, R.A., Building Official 

Building Division JANUARY 2024 Monthly Report 

• All building permit activity year-to-date through JANUARY decreased by 12%
compared to the same period last year.

• All building inspections year-to-date through JANUARY decreased by 29.2%
compared to the same period last year.

• New code violations issued year-to-date through JANUARY decreased by 57.7%
compared to the same period last year.

• New home permit applications year-to-date through JANUARY decreased by
42.9% compared to the same period last year.

• All building department functions-intake, reviews, and inspections are operating
at full capacity.



DATE: February 1, 2024 

TO: Yocelyn Galiano, ICMA-CM, Village Manager 

FROM: Paul W. Buckler, R.A., Building Official 

RE: Building Division JANUARY 2024 Monthly Report 

JANUARY 
2023 

JANUARY 
2024 

10/01/22 -
1/31/2023 

         YTD 

 10/01/23 - 
1/31/2024 

YTD 
PERMITS ISSUED:  

Building 120 97 517 398 

Electrical 38 46 157 192 

Mechanical 19 18 94 69 

Plumbing / LPGX 55 43 191 184 

TOTAL PERMITS ISSUED: 232 204 959 843 

VALUE OF NEW CONSTRUCTION 10,055,066 4,200,000 29,402,323 16,321,700 

PERMITS FOR NEW HOUSES 7 2 21 12 

CERTIFICATE OF OCCUPANCY & CC’S 3 7 11 22 

CERTIFICATE OF USE & OCCUPANCY 1 2 2 6 

BUILDING CODE CASES 4 6 71 30 

INSPECTIONS: 

Building & Roofing 854 707 4,638 2,555 

Electrical 209 198 782 766 

Mechanical 81 83 390 347 

Plumbing / LPGX 204 226 826 842 

TOTAL INSPECTIONS: 1,348 1,214 6,636 4,507 



DATE: 

TO: 

FROM: 

RE: 

February 2, 2024

Yocelyn Galiano, ICMA-CM, Village Manager  

Stephen R. Olmsted, AICP, LEED-GA, Planning Director 

Planning Division – January 2024 - Monthly Report 

____________________________________________________________________________ 

January 2024 
10/1/2022 

01/31/2023 
YTD 

10/1/2023 
01/31/2024 

YTD 

PLANNING 

Zoning Compliance – Plans Review 336 1216 1125 

Zoning Letters/Code Interpretations 25 42 129 

Zoning Permits 22 101 74 

CODE COMPLIANCE 

Code Cases Opened 
232 

 (215 Proactive) 
543 872 

Code Compliance Reminders 117 417 519 

Notices to Appear Issued 17 139 80 

Zoning, Landscaping, Local Business Tax, and Foreclosure Inspections 271 1296 1126 

Civil Violations 17 9 60 

Special Magistrate Cases 31 95 102 

Total Unclosed Cases (Active):  488 N/A N/A N/A 

LICENSES 

Business Tax – New 10 30 42 

Business Tax – Renewal 9 4 207 

Total licenses Issued & Renewed 19 34 249 

Total active licenses: 1183 N/A N/A N/A 



Commercial and Residential Development/Redevelopment 

Within the Village of Pinecrest, commercial and residential development and redevelopment have been 

approved or proposed as follows: 

1. Lexus of Kendall - Pre-owned – The new Pre-Owned Sales Building is under construction.

2. Temple Beth Am - Construction of a new two-story and three-story classroom building, and a

new combined gymnasium, auditorium, cafeteria, and welcome center building are nearing

completion.

3. Crossbridge Church - Construction of the new Church building at the northeast corner of

Ludlam Road and Kendall Drive is in progress.

4. Gulliver Schools, Inc. - Construction of a new parking garage, gymnasium, and classrooms is

in progress at Gulliver Preparatory school.

5. Pine Park Villas – Completion of 18 new townhomes at 7520 SW 100 Street is in its final

stages.

6. Chick-Fil-A - A site development plan for development of a new Chick-Fil-A restaurant at 13001

Pinecrest Parkway has been approved.  An application and plans for building permits are

under review.

7. Pinecrest Town Center – 12745 Pinecrest Parkway – This shopping center is in the process

completing several architectural improvements and updates to its exterior façade and signage.

8. Suniland Shopping Center - This shopping center is in the process completing several

architectural improvements and updates to its exterior façade and signage.

9. Temple Bet Shira - True North Academy at Temple Bet Shira has applied for an increase in

student enrollment from 325 students to 700 students.  Staff and the Village’s traffic

engineering consultant have provided review comments.



VILLAGE OF PINECREST 
BUILDING & PLANNING DEPARTMENT 

JANUARY 2024 MONTHLY REPORT 
CODE COMPLIANCE CASES OPENED AND BUSINESS TAX RECEIPTS ISSUED 
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VILLAGE OF PINECREST 
BUILDING & PLANNING DEPARTMENT 

JANUARY 2024 MONTHLY REPORT 
ZONING COMPLIANCE PLANS REVIEWED AND ZONING PERMITS ISSUED 

1/01/2024 – 1/31/2024 

ZONING PLANS REVIEWED ZONING PERMITS ISSUED 

304 336

0

50

100

150

200

250

300

1 2

Plan Review 304 336

January 2023 January 2024

22 22

0

50

100

150

200

250

300

Zoning Permits 22 22

January 2022 January 2024



VILLAGE OF PINECREST BUILDING & PLANNING DEPARTMENT 
HISTORICAL REPORT 

CODE COMPLIANCE CASES OPENED, BUSINESS TAX RECEIPTS ISSUED 
ZONING COMPLIANCE PLANS REVIEWED AND ZONING PERMITS ISSUED 
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DATE: 

TO: 

FROM: 

RE: 

February 2, 2024 

Yocelyn Galiano, ICMA-CM, Village Manager 

Robert C. Mattes, CPRE, CPSI, Parks and Recreation Director 

January 2024 Monthly Report 

The Parks and Recreation Department opened the new year by hosting the annual FitCrest 5K 
held at Evelyn Greer Park. One hundred thirty-nine runners participated in the annual event, 
with an enthusiastic crowd of supporters cheering them on at the finish line. The vibrant 
atmosphere and community engagement showcased the spirit of health and wellness within the 
Village. We thank all participants and spectators for making the FitCrest 5K a memorable and 
impactful annual event. 

Along the same fitness lines, the Pinecrest Community Center Gym brought in four new pieces of 
fitness equipment, including an additional Stairmaster.  Members have expressed gratitude for 
the much-anticipated arrival of the additional Stairmaster machine.  The upgraded facility 
equipment demonstrates the department’s ongoing effort to provide exceptional facilities and 
services to our residents and guests.  We look forward to seeing the positive impact these 
improvements will have on the community's fitness journey. 

The Department is proud to have had the opportunity to collaborate with the Gulliver High 
School Environmental Group in an initiative to maintain the ecological integrity of Coral Pine 
Park Pine Preserve. The student volunteers, working alongside park staff, dedicated their time to 
ensuring the cleanliness and preservation of the Coral Pine Park Preserve. Their commitment to 
environmental stewardship is truly inspiring, and we are pleased to support their vision of 
making this clean-up day an annual project. The partnership between our agencies 
demonstrates the collective effort towards sustaining the beauty and ecological balance of our 
cherished natural space. 

Lastly, the Parks and Recreation Department is excited to have the opportunity to add Aleyda 
Mas Park to the department’s park system.  This five-acre parcel is an excellent resource for the 
community and further enhances the opportunities for residents to access greenspace close to 
their homes.   



The following graphics represent general performance metrics for the Parks and Recreation 
Department and Pinecrest Community Center. 

The Parks and Recreation Department is currently operating at an 81.53% Fiscal Year 
cost recovery rate through the month of December. This is up from 78.43% in December 
2022. 

*Please note that the above graphic does not represent the final Community Center revenue or expenses for
December.  Updated December revenue and expenses will be reported in the January report. 



General Parks and Recreation Data 



In January 2024, 83.85% of fitness center participants were Pinecrest Residents. 



The Pinecrest Parks and Recreation Department is proud to partner with various youth sports 
associations to offer opportunities for young people to learn new skills and develop their 
athletic proficiencies.  The above field rental chart represents the ratio of athletic field rentals 
outside of regular league play. 



DATE: February 2, 2024 

TO: Yocelyn Galiano, Village Manager 

FROM: Cristina Blanco, Pinecrest Gardens Director  

RE: Pinecrest Gardens January 2024 Monthly Report  

The following charts highlight five-year performance measures, YTD through January. 

Cristina Blanco 
Pinecrest Gardens Director 
cblanco@pinecrest-fl.gov 



Pinecrest Gardens 
January 2024 Monthly Report 

ADDENDUM 
(For Council Review) 
January Highlights 

Jazz Series/Tropical Nights Series 
• Jazz series performance took place on January 20th – The Glenn Miller Orchestra returned to the

Banyan Bowl stage for another year and played to a sold-out audience.
• Tropical Night's performance of Gafieira Rio Miami: Brazilian Big Band took place on January

26th.  This performance drew 350 people, a mix of old and new patrons looking for an exciting
evening of vibrant and historic samba tradition with a modern big band twist.

Education 
• Programming

o PG Owned Programs
 Little Lizards – January theme was Edibles/Harvest: 21 registrations.

o Collaborative Adult Programs
 Curious Gardner – Art of Preserved Flowers, sold out at 20 registrations.

o Third Party Programs
 The Paper Tree House: Co-School Home School: Spring session began 1/10 with

12 registrations.
 Pinecrest Dance Project - Parent & Me Sessions, currently at 70 active

memberships.
 Discovery Lab – Parents Nights Out, 10 registrations.

o Field Trips & Tours
 First monthly garden tour, theme: Adaptive Gardens, 1/6, 2 registrations.
 Total number of field trips for January – 7
 Total number of people (adults & children) – 221

o Upcoming/Other
o Environmental Art Contest ran through 1/10.

o 182 entries.
o 150 pieces selected to show in the gallery.
o 37 participating schools.
o 275 attendees at reception during Art & Design weekend.

o 2/1 – Summer Camp finalization & registration opens.
o 2/15 – Curious Gardener Workshop: Sip & Create, Painting Frangipani.
o Learning Garden – ongoing maintenance and activations.
o Botanical signage – new signs in progress.
o Parratronix project – character development, script advancement, and overall project

progression.



Pinecrest Gardens 
January 2024 Monthly Report 

Banyan Bowl Events 
Gardens Produced Shows 

• 1/20 – Glenn Miller Orchestra, sold out performance.
• 1/20 & 21 – Art & Design Fair: Supported campus-wide festival including a stage in Meadow

with bands.
• 1/26 – Tropical Nights: Gafieira Rio Miami – Brazilian Band, 350 people.

Outside Producers 
• 1/6 – Greater Miami Youth Symphony: Piano Concerto Competition, 250 people.
• 1/19 – San Ignacio University: Commencement Ceremony, 300 people.
• 1/28 – Orchestra Miami, Family Fun Concert: Mad for Mariachis, 350 people.

Horticulture 
The Gardens have hired a replacement to fill the vacant Gardener position. Michael Stark is an 
experienced horticultural professional already proving to be an asset to the team.  

• The gardeners have been working together to concentrate their team efforts in specific areas,
clearing cleaning, mulching, and replanting.

• New palms have been added to the relocated Cypress Hall garden, and additional succulents
have been added to the dry Meadow Garden.

• Areas severely impacted by the unnamed storm event this past Autumn: the boundary wall near
the cypress slough, the Hidden Garden, and the Inspiration Center, have been renovated with
new trees and palms. Further understory and herbaceous planting is ongoing.

• The transition between plant collection databases has been nearly completely resolved. Metal
plant identification tags are being printed and placed.

• Plant collections have gained their first volunteer. Carol Abbott will assist the Collections Specialist
in organizing and distributing accession tags.

Festivals 
20th Anniversary Art & Design Fair – January 20 & 21, 2024 
Festival Highlights: 

• 50 artists divided into six categories were spread throughout the Garden along with 5 food
vendors.

• Hartvest Collectables Design Market was held in Cypress Hall, the market featured 12 vendors
selling unique and one-of-a-kind art.

• Live music was featured in the Meadow by Oigo Music and the Lotus Collective band.
• The 10th Annual Environmental Art Contest, was hosted in the Hibiscus Gallery.  This year’s theme

was “Avian Avatars”
• “Artist Nest” kids art section hosted by Art Brush Miami and Artist Sofia Navarrete, took place in

the Inspiration Center.
• This year a $7 entrance fee was charged to attendees over the age of 2.
• Total attendance: 4,360
• Total revenues: $52,809



DATE: 

TO: 

FROM: 

RE: 

February 2, 2024 

Yocelyn Galiano Gomez, ICMA-CM, Village Manager 

David J. Mendez, P.E., Public Works Director 

Public Works Department December 2023 Monthly Report 

Project Updates: 

Street Trees 
• 160 street trees have been planted this fiscal year, including 67 with the County

Tree Grant of which the Village is responsible to pay for 30.
Drainage 

• Stormwater Master Plan – Basins 1, 2, 3, 4, & 6 are under design.
• Three localized drainage projects – under design

Streetscape Projects 
• Decorative street sign installation commenced on October 2019 and completion is

scheduled for 2023. The project is 100% complete. The “oddball signs” on 72 Ave
have been replaced.  Once ALL signs have been installed PW will begin updating
the signs in a logical, predictable, area by area process.

Grants 
• FDOT County Incentive Grant Program (CIGP) application was submitted

December 6.
• Vulnerability Assessment - grant submitted 2-28-22 – Approved for $195,000 from

FDEP.  Study underway.
• TA Grant for Kendall Drive SUP submitted February 2022.  Power point was

prepared and submitted on 3/16/22 for presentation on 3/31/22.  FDOT awarded
the Village $720K for FY 2028. Project underway. Submittal of 100% plans pending
FDOT PLEMO (environmental)

• TA Grant for Ludlum Road SUP was submitted February 2023.  Village presented
to FDOT on 3/13/23.  FDOT awarded the Village $1M for FY 2029.  As this project
is FDOT-LAP funded the advertisement for a design consultant must be reviewed
and approved by FDOT.  Submittal to FDOT for review is pending.

• Village approved for a $55,000 Planning Grant for SW 82 Ave Complete Streets
from TPO as part of their Municipal Grant Program.  A 20% match (minimum) is
required by the Village.  Project underway.

• TA Grant for Ludlum Road SUP (CEI Services was submitted November 2023.
Village presented to FDOT on 1/11/24.



Yocelyn Galiano Gomez, ICMA-CM, LEED GA, Village Manager 
December 29, 2023 
Page 2 

Traffic Studies and Signals Updates: 
 

• Transportation Master Plan – Council approved the 2020 prioritization list.  Public
Works is implementing the Council approved prioritization list.

• Wayside Market – County has allowed use of pre-pandemic ped counts – design
concept completed and submitted to County.

• 118 St & 77th Ave – study is underway
• Kendall & Ludlam Improved Ped Crossing – County has reviewed concept and

approved the concept.  Village is developing a fee for final design.
• 77th Ave & 104th St - study is underway – concept plans completed
• 72nd Ave & 98th St - study is underway
• FDOT completed analysis of sidewalk connection at the NB SR826 ramp and

determined that a sidewalk connection was not feasible.  Subsequent meeting with
FDOT:  FDOT will re-visit the original analysis.  In addition, this area is part of a
PD&E study and the closure of the 100th St ramp to Palmetto NB may be closed

• Kendall Drive & Red Road – design complete for this DTPW project.  Construction
start date not provided at this time.

• Flashing Ped signals in front of PMS – installation complete
• Flashing warning lights for stop signs on 72 Ave @ 128 St – installation complete
• Radar feed back sign @ 106 St & 77 Ave – foundations installed – completion by

end of next week
• Flashing Ped signals in front of Pinecrest Gardens on Red Road – foundations

installed – completion by end of next week
• Flashing Ped Signal Replacement for PSH (north side of 120th St) –  ETA for

equipment delivery – mid January 2024 – has not arrived

Traffic Calming 
• Traffic Circle: SW 128 Street and 82 Avenue, per TMP; preliminary schematic

returned 1 in favor, 1 against, pending Council policy.
• Radar speed limit sign: installation on Red Road (SB) south of 128 St.- New

location proposed by PD.  Installation by contractor is complete.
• SW 132 Street and 82 Avenue – Ballot results:  unanimous opposed.
• Construction of the roundabouts on Ludlam and Old Cutler Road:  roundabout on

136th St. and 67th Ct. 90% complete and operational.  The circle for Ludlam and
OCR is still in litigation.  Final arguments are scheduled for the end of January
2024 and a decision expected by end of February.

• SW 81 Rd – one speed hump installed between 118th and 120th Streets complete.
One other possible location in same area is under consideration.

Sidewalk/ Bikeways 

• SW 136th St Bridge Replacement Project (County) – construction delayed for 8-
12 months (from 9/2021) due to FPL conflict/relocation.  Contractor to be provided
NTP 1/2/24.  No work on site will begin until June 2024 when school ends.

• Ludlum Rd. SUP from Howard Dr. to Kendall – see previous sections for update.
• Kendall Dr SUP - see previous sections for update.
• SW 100 St from 72 Ave to 73 Ct. sidewalk installation complete
• SW 132 St from 82 Ave to US 1 – sidewalk installation complete



Yocelyn Galiano Gomez, ICMA-CM, LEED GA, Village Manager 
December 29, 2023 
Page 3 

• SW 104 St from 77th Ave. to east of US 1 – Sidewalk installation complete
• SW 102 St from US 1 to 73rd Ct – design complete, obtaining bids for construction
• Red Road from 96th St to 94th St – design complete, obtaining bids for

construction
• Red Road from 94th St to Kendall Dr. – design complete, obtaining bids for

construction

Utilities, Plan Reviews, Inspections – for the month of November 2023 
• Permits Reviewed

o Building (BL) – 63
o Public Works (PW) –24
o Tree Permits (PZ) – 25
o PW Final Inspection – 29

Development Projects 
• Gulliver/Crossbridge Church Phase 2 - has started.  Project will include utility

connections on Kendall Drive and widening on 67th Ave for a new driveway
entrance for Gulliver.  Construction on 67 Ave is mostly complete.  The widening
and curb & gutter is 95% complete.  Utility work on Kendall Drive has been
completed.  The contractor is installing ped crossing lights on 67th.  Asphalt
restoration on 67th Ave is complete, but pending thermoplastic.

• TBAM - all utility work in the ROW complete except for Fire Hydrant relocations.
Several issues with the proposed restoration of Kendall Drive and SW 60th Ave.
On SW 60th Ave the contractor neglected to install a planned retaining wall – no
work has been accepted by PWD.  On Kendall the design is incompatible with
existing conditions.

• Watermain Project – Conveyance of all 16 sub-Phases is complete.  All residents
have access to potable water.  Punch list items will continue until the end of
January 2024.

• Chick-fil-A – working with demo contractor to preserve mahoganies on the east
border of the project

• Active FPL UG permits: 14

Maintenance Activities: 
• Tree Crew
o Tree canopy trimming Village wide is in progress.
o Collect and dispose of palm fronds village wide. (on-going weekly)

• Pothole / Shoulder Repair – 5
• Sign Repair - 48
• Storm Water Drains Inspected - 39
• Shopping Carts Removed – 3
• Graffiti Removal – 3

Additional Tasks / Work Orders 
• Remove branches blocking stop ahead sign on 65th Ave and 92nd St
• Straighten stop sign blade on 109th St and 63rd Ave
• Straighten arrow sign on 98th St and 63rd Ct
• Delineators 112th St – US1
• Barricade hole on OCR- 57th Ave
• Move VMS Sign 111st St -57th Ave
• Pick up litter and boxes on 12031 SW 82nd Ave



Yocelyn Galiano Gomez, ICMA-CM, LEED GA, Village Manager 
December 29, 2023 
Page 4 

• Pick up litter from 117th St thru 112th St Us1
• Asphalt inspections and take photos
• Sidewalk Inspections 89th Ter 68th Ct (Sutton Place)
• Installed Delineators on 104th St in front of Flagler Grove Park
• Move furniture for Gaby IT department new employee
• Remove 2 racks off north wall in gym in Village Hall
• Install digital wall clock in north wall gym Village Hall
• Birdcage Alterations Pinecrest Gardens (Parrotronix)
• Pick up items and fix chipper
• Apply tree braces at 12651 SW 72nd Ave
• Apply tree brace 114th St- 74th Ave
• Place VMS sign on 96th St -67th Ave
• Replace 5 burnt out light bulbs on exit signs at Public Works
• Replace 1 ballast and 3 light bulbs in Gym
• Clean up mess in Gym
• Assemble 1 rack in Gym (Police Dept)
• Install glue on Priscillas frame

• Pick up litter and clean on swale across Garden Park from 59th Ave through
59th            Ave on 111 St
• Work Order-Remove old files from under ramp and dispose with staff
• Work Order-Make 3 copies of keys for IT Manager Gaby
• Work Order- arrange table and chairs for Assistant Clerk office for EOC
• Work Order- rearrange tables and chairs back to original set up on EOC
• Work Order- Remove glass door board and install in mail room
• Work Order- Remove old files from the dungeon VH and dispose
• Work Order- remove 3 graffiti on 67th Ave bridge
• Work Order- Replace 2 light bulbs in interrogation room in foyer (Police

Dept) 
• Work Order- Replace 2 light bulbs in kitchen
• Work Order- Patch holes in gym and Roll Call room (Police Dept)
• Work Order-Clean up ac vents in Public Works office

• Work Order- remove 3rd floor Police Dept storage items and transfer to 2nd floor
Bike Room



DATE: 

TO: 

FROM: 

RE: 

February 2, 2024

The Honorable Mayor and Members of the Village Council 

Yocelyn Galiano, ICMA-CM, Village Manager 

Police Department December 2023 Monthly Report 

Dec - 22 Dec - 23 Jan - Dec  22 Jan - Dec  23 

BAKER ACT-MENTAL 5 4 56 37 

DECEASED PERSON 3 4 16 19 

DISTURBANCE 67 64 594 565 

DOMESTIC VIOLENCE 3 1 25 30 

FALSE ALARMS 124 107 1310 1279 

FRAUD/ECONOMIC CRIMES 7 9 99 137 

FIELD INTERVIEWS 7 1 37 33 

FOUND PROPERTY 2 0 17 37 

MISSING PERSONS 0 0 3 5 

NARCOTIC VIOLATIONS 2 0 4 10 

INDECENT EXPOSURES 0 0 2 1 

LEWD & LASCIVIOUS ACT 0 0 2 0 

SIMPLE ASSAULT 4 6 34 43 

SUSPICIOUS PERSON-VEHICLE 4 11 70 114 

THEFT* 33 38 340 415 

VANDALISM 4 1 35 21 

VEHICLE RECOVERY 0 1 5 7 

WARRANT ARRESTS 3 2 25 26 

WEAPONS VIOLATION 0 0 0 0 
Note: * As of April 2022, Theft includes: Vehicle Burglary, Shoplifting, Theft, and Theft of Vehicle Parts (exterior). These 
categories were combined due to the state changing the method that they are reported. Comparisons from the same 
time. 



Page 2 

Police Department December 2023 Monthly Report 

UCR CRIME FOR PINECREST (Rolling 12 Months) 

NOTE:  Totals are subject to revision as the result of follow up investigation or reclassification by the detective 

bureau, and therefore may not accurately reflect the final official figures subsequently submitted to FDLE. 

Types 

of Crimes 

Jan 

2023 

Feb 

2023 

Mar 

2023 

Apr 

2023 

May 

2023 

June 

2023 

July 

2023 

Aug 

2023 

Sept 

2023 

Oct 

2023 

Nov 

2023 

Dec 

2023 

Homicide 0 0 0 0 0 0 0 0 0 0 0 0 

Forcible Rape 0 0 0 0 0 1 0 0 0 0 0 0 

Robbery 0 1 0 0 0 1 2 0 0 1 1 0 

Aggravated Assault 1 2 1 0 0 0 0 3 0 1 2 2 

Burglary 7 0 0 4 2 2 2 0 0 0 6 6 

Larceny 35 36 33 30 35 22 36 23 20 34 29 38 

Arson 0 0 0 0 0 0 0 0 0 0 0 0 

Auto Theft 3 1 2 3 2 3 3 1 2 4 4 2 

Total Part 1 46 40 36 37 39 29 43 27 22 40 42 48 
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Police Department December 2023 Monthly Report 

DETECTIVE BUREAU 

The Criminal Investigation Section received a total of 40 cases for the month of 

December 2023. All were assigned to a member of the Investigations Section for follow-

up. Twenty-one cases were reclassified as inactive due to insufficient investigative leads, 

or no further police action required, one exceptionally cleared. 

 Residential   Burglaries  Vehicle Burglary 

CRIME PREVENTION 

There were 477 Crime Prevention tips handed out in the month of December 2023. 

VICTIM SERVICES  

During the month December 2023, the Victim Services Coordinator contacted 12 victims. 

All victims were provided with intervention services and support at some level. 
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Police Department December 2023 Monthly Report 

TRAFFIC ENFORCEMENT 
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Police Department December 2023 Monthly Report 

TRAFFIC CRASHES 

VEHICLE PATROL MILEAGE 

October 2023 November 2023 December 2023 

29,246 24,738 27,201 

TRAINING 

October 2023 November 2023 December 2023 

524 128 128 

The department attended a total of 128 hours of training in the month of December 2023. Officer Y. 

Cabrera attended a Crisis Intervention Team training at FDLE. Officer Y. Cabrera attended Struggle 

Well at the PBA. Officers J. Garcia and S. Towne attended an AR15 M16 Rifle training at the 

Daytona Police Department. 

MEETINGS WITH OTHER AGENCIES AND CITIZEN GROUPS 

Dec 01 – Captain Bridges attended Alyssa”s Alert Testing Phone Bridge at Pinecrest 

   Schools. 

Dec 06 - Chief Cohen attended the Miami Dade County Association of Chiefs of Police 

   meeting at Indian Creek. 

Dec 13 – VSC Vivancos attended a Domestic Violence Fatality Review Team meeting via 

   Zoom. 

Jan 

2023 

Feb 

2023 

Mar 

2023 
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2023 

May 

2023 

June 

2023 

July 

2023 

Aug 

2023 

Sept 

2023 

Oct 

2023 

Nov 

2023 

Dec 

2023 

Totals 

Crashes Interior 53 43 48 42 55 34 36 50 35 57 34 38 525 

Crashes –US 1 36 20 28 28 22 32 26 19 23 25 23 23 305 



Pinecrest 01-01-2024 - 01-31-2024

Zone Summary

COMPLETED RIDES

3,031

AVG DRIVER RATING

4.89

TOTAL PASSENGERS

3,526
AVG AGE

Under 20 21-34

35-50 51-Over

AVERAGE TIME Ride request to selected 5.42m Ride request to pickup 25.19m

RIDES BY WAITING TIMES 0-10
Min 1138

10-15
Min 343

15-20
Min 287

20-30
Min 482

30+
Min 781

APP RIDES

2,269

FLAG DOWN RIDES

694

MEN DRIVEN

297

FEMALE DRIVEN

3,229

PASSENGERS AND RIDES BY MONTH (YTD)

PASSENGERS AND RIDES BY WEEK (YTD)



CITT Report

TOTAL BOARDINGS

3,526
AVERAGE WEEKDAY BOARDINGS

151.32

AVERAGE WEEKEND BOARDINGS

57.25

AVERAGE MILES PER DAY WEEKDAY

273.96

AVERAGE MILES PER DAY WEEKEND

54.49



PASSENGERS AND RIDES - JANUARY

PASSENGERS AND RIDES - FEBRUARY

PASSENGERS AND RIDES - MARCH

PASSENGERS AND RIDES - APRIL

PASSENGERS AND RIDES - MAY



PASSENGERS AND RIDES - JUNE

PASSENGERS AND RIDES - JULY

PASSENGERS AND RIDES - AUGUST

PASSENGERS AND RIDES - SEPTEMBER

PASSENGERS AND RIDES - OCTOBER



PASSENGERS AND RIDES - NOVEMBER

PASSENGERS AND RIDES - DECEMBER

PASSENGERS AND RIDES - JANUARY



RIDE REQUEST MONDAY RIDE REQUEST TUESDAY

RIDE REQUEST WEDNESDAY RIDE REQUEST THURSDAY

RIDE REQUEST FRIDAY RIDE REQUEST SATURDAY

RIDE REQUEST SUNDAY



TOTAL PASSENGERS MONDAY TOTAL PASSENGERS TUESDAY

TOTAL PASSENGERS WEDNESDAY TOTAL PASSENGERS THURSDAY

TOTAL PASSENGERS FRIDAY TOTAL PASSENGERS SATURDAY

TOTAL PASSENGERS SUNDAY
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Department of Building and Planning 

DATE: January 17, 2024 

TO: Yocelyn Galiano, ICMA 
Village Manager 

FROM: Stephen R. Olmsted, AICP, LEED - GA 
Planning Director 

RE: Village of Pinecrest 

� .,,1/ 

Community Rating System (CRS) - Activity 510 
Floodplain Management Plan Planning - Annual Progress Report 

Stephen R. Olmsted. AICP 

Planning Director 

planning@pinecrest-fl.gov 

In conjunction with Annual Recertification of the Village of Pinecrest's Community Rating 
System (CRS), an annual progress report on implementation of the Village's Floodplain 
Management Plan and analysis of Repetitive Loss areas is required. 

Floodplain Management Plan 

The Village of Pinecrest continues to maintain a comprehensive floodplain management 
plan that consists of a series of interdependent ordinances, plans, and strategies designed 
to manage stormwater and protect the community from the health and safety hazards 
associated with periodic inundation. Components of the plan consist of the following: 

National Flood Insurance Program (NFIP) 

The Village of Pinecrest has participated in the National Flood Insurance Program (NFIP) 
since October 13, 1998. The Village's Building and Planning Department is 
responsible for the review of site development plans and issuance of building permits 
and customarily reviews all new construction plans for compliance with the requirements 
of the Florida Building Code and the Village's Land Development Regulations and 
Floodplain Management ordinance. 

12645 Pinecrest Parkway, Pinecrest, Florido 33156 
T:305.234.2121 I F:305.234.2131 
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Stormwater Management Plan 

In July 2015, the Village adopted a Stormwater Management Plan.  The stormwater 
master plan was prepared by the engineering consulting firm of A.D.A. Engineering, 
Inc. who are experts in the field of stormwater master planning and have developed 
master plans for many south Florida communities.  The plan was considered by the 
Village Council during several scheduled public hearings.  The hearings were 
advertised and the plan is available to the public on the Village’s website. 

A priority list of 15 projects were identified in the plan and were categorized by a 
drainage sub-basin.  The Village began implementing projects from the #1 ranked basin 
C100DN-1E in 2016 and continued again in 2017 and 2018.  Approximately 50% 
of the recommended improvements for this sub-basin have been implemented and were 
completed in 2017. 

In the 2019-2020 fiscal year, the Village of Pinecrest completed 14 additional local 
stormwater drainage improvement projects including the following: 

LOCATION COMPLETED CATCH 
BASIN LINEAR FEET 

CPP Rear Driveway May, 2019 1 25 
11500 SW 72 Court May, 2019 2 50 
7260 SW 134 Terrace March, 2019 
Suncrest Drive & SW 59 Avenue March, 2019 
SW 120 Street and SW79 Avenue March, 2019 2 25 
Killian and SW 73 Court - Phase 1 of 
3 

on hold 

12020 SW 70 Court May, 2019 2 40 
11325 / 11300 /11340 SW 72 
Avenue 

June, 2019 3 300 

12250 SW 60 Court June, 2019 2 50 
7260 SW 116 Street June, 2019 2 50 
77 Avenue and SW 120 Street April. 2019 1 50 
11500 SW 72 Court - additional 
work 

June, 2019 1 50 

Killian and SW 72Avenue/SW 73 
Avenue  

January, 2020 14 566 

SW 57 Avenue/Coral Oak Tennis 
Club 

December, 
2020 

In the year 2021, the Village’s Public Works Department completed additional 
stormwater drainage improvement projects within the Village including: 

• Swale grading improvements at 9710 SW 69 Avenue
• Installation of 50 linear feet of French drain



• Contractor inspection, vacuum, and cleaning of 271 catch basins, 14 French drains;
11 man holes; 33 slab-covered trenches; 1 outfall; 17 dry wells; and 12,749 lineal
feet of drainage pipe.

In 2022, the Village’s Public Works Department completed drainage improvements to 
SW 58 Avenue north of SW 91Street.  The project included installation of 8 ditch 
bottom inlets, 182 feet of French Drain, and graded swales along the length of the 
project extending approximately 1,000 feet.   

In 2023, the Village’s Public Works Department completed the following drainage 
improvements:   

1) Palmetto Island Drainage Project:

This project was set in a typical Pinecrest residential area.  The scope of work consisted 
to installing approximately 1500 feet of French drain, 12, catch basins, 6 manholes 
and a water control structure leading to an existing outfall.  The adjacent 15 foot-wide 
swales were re-graded to increase capacity and improve water quality and re-
sodded.  The street was milled and resurfaced from edge to edge for the whole length 
of the project.  This project was one of the basins prioritized by Village’s Stormwater 
Master Plan.  Construction cost was approximately $915,000. 

2) Ludlam Road swale grading:

This project involved regrading a swale area approximately 200’ long by 20’ 
wide.  This swale is located on the Village’s primary north/south road and the only 
road that runs continuously through the Village from one side to the other.  The swale 
in this area had lacked proper maintenance and was subsequently graded to the Village 
standard which facilitated road drainage and improved the water quality and quantity 
for the area.  The area was re-sodded after grading operations were completed. 

3) SW 68th Ct swale grading:

This project involved regrading a swale in an area with little longitudinal road slope 
causing severe ponding for two homes at the end of the street.  Approximately 300 feet 
of swale was graded to the Village standard providing both water quality and quantity 
improvements for the area.  The area was re-sodded after grading operations were 
completed. 

The Village continues to identify and develop sources of funding for implementation and 
completion of all planned stormwater management projects included within the Village’s 
Stormwater Master Plan.   



Floodplain Management Ordinance 

On April 15, 2015, designated staff of the State Floodplain Management Office 
(SFMO) conducted a Community Assistance Visit and subsequently recommended that 
the Village adopt a new Floodplain Management Ordinance based on the State of 
Florida’s Model Flood Damage Prevention Ordinance.  In December 2015, the Village 
of Pinecrest adopted the new ordinance that incorporates new requirements designed 
to further protect residents and businesses for flood hazards.  Notable changes include 
an additional one-foot increase in the minimum finished floor elevation of new structures 
and existing structures that are proposed to be remodeled to an extent greater than 
50% of their existing value, defined as “substantial improvement”.   

Community Rating System (CRS) 

On October 1, 2016, the Federal Emergency management Agency (FEMA) admitted 
the Village of Pinecrest into the National Flood Insurance Program’s Community Rating 
System (CRS) with an initial rating of Class 8, allowing for a 10% reduction in annual 
flood insurance premiums.  The Village prepared and submitted an application for 
modification and improvement of the Village’s current rating from Class 8 to Class 7 or 
Class 6 allowing for an additional 5% to 10% reduction in flood insurance premiums.  
On February 27, 2023, the Village was notified that its rating has been modified from 
a Class 8 to Class 7.  The Village will continue to coordinate with FEMA and CRS in 
working to further improve its CRS rating.  

Miami-Dade County Local Mitigation Strategy (LMS) 

On September 8, 2020, the Village of Pinecrest adopted the Miami-Dade County Local 
Mitigation Strategy (LMS).  The LMS has been approved by FEMA and it has been 
confirmed that it is in compliance with the federal hazard mitigation planning standards 
contained in 44CFR 201.6 (b)-(d).  The LMS is valid until September 15, 2025.    

Repetitive Loss Properties 

Currently, there are 7 Repetitive Loss Properties in the Village of Pinecrest, defined as 
properties that have submitted flood insurance claims for more than two flood events.  In 
order to reduce risk to these properties, the Village of Pinecrest has developed and 
implemented a number of stormwater management projects to help alleviate localized 
flooding at locations near or adjacent to the properties.  An update of the projects and 
affected properties is provided as follows:  

In 2013 and 2014, the Village developed and implemented a stormwater improvement 
project in the surrounding area of Pine Needle Lane including Pine Needle Lane.  The 



properties located at 12300, 12001 and 12055 Pine Needle Lane would be positively 
affected by this project and localized flooding appears to have dramatically diminished 
after this project was implemented. 

Conclusion 

The Village’s Flood Damage Prevention program is working to effectively protect residents 
and businesses from flood damage and property loss.  Staff recommends continued 
participation in the National Flood Insurance Program and Community Rating System, 
continued implementation of the Floodplain Management Ordinance, and completion of 
planned and approved storm drainage improvement projects.   

If you have questions or require additional information, please let me know. 

C/  Village Council 
Paul Buckler, R.A., CRS Coordinator 
Michelle Hammontree, Communications Manager 
State NFIP Coordinating Office 



Village of Pinecrest, Florida CRS  
Activity 510 - Progress Report - Year 2023 

_____________________________________________________________________________ 

Date this Report was Prepared:   January 17, 2024 

Name of Community: Village of Pinecrest, Florida 

Name of Plan: Pinecrest Floodplain Management Plan – Elements:  
Pinecrest Floodplain Management Ordinance; 
Pinecrest Stormwater Management Plan, Pinecrest Land 
Development Regulations, Florida Building Code, 
Miami-Dade County Local Mitigation Strategy (LMS)  

Date of Adoption of Plan:   October 13, 1998 – Joined NFIP; April 15, 2015 – 
Adopted Floodplain Management Ordinance; July 
2015 – Adopted Stormwater Management Plan; 
October 1, 2016 – Joined Community Rating System 
(CRS); September 8, 2020 – Adopted Miami Dade 
County Local Mitigation Strategy (LMS)   

_____________________________________________________________________________ 

1. How can a copy of the original plan or area analysis report be obtained?

A copy of the Village of Pinecrest’s Stormwater Management Plan is available on the
Village’s website at:

https://www.pinecrest-fl.gov/home/showdocument?id=7347

Miami-Dade County Local Mitigation Strategy (LMS) - On September 8, 2020, the
Village of Pinecrest adopted the Miami-Dade County Local Mitigation Strategy (LMS)
by Resolution 2020-53.  The LMS has been approved by FEMA and confirmed to be
in compliance with the federal hazard mitigation planning standards contained in
44CFR 201.6 (b)-(d).  The LMS is valid until September 15, 2025.

The Village of Pinecrest’s Local Mitigation Strategy, Floodplain Management
Ordinance, Flood Insurance Rate Maps, Information and Outreach Brochures,
Elevation Certificates, Critical Infrastructure Map, and all other flood related
documents are available on the Village’s website at:

https://www.pinecrest-fl.gov/government/building-planning/flood-protection

https://www.pinecrest-fl.gov/home/showdocument?id=7347
https://www.pinecrest-fl.gov/government/building-planning/flood-protection


2. Describe how this evaluation report was prepared and how it was submitted to the
governing body, released to the media, and made available to the public:

This evaluation report including the attached Summary Memorandum to the Village
Manager was prepared by the Village’s Building Official, CRS Coordinator, Planning
Director, and Public Works Director.  The attached report has been submitted to the
Village Manager and will be considered by the Village Council at their next regular
meeting on February 13, 2024.  The report has been provided to the Village’s
Communications Manager for distribution to the Pinecrest Tribune and distribution to
the public through the Village’s website and social media platform.

3. Provide a review of each recommendation or action item in the action plan or area
analysis report, including a statement on how much was accomplished during the
previous year:

See Attached Memorandum to the Village Manager, dated January 16, 2024.

4. Discuss why any objectives were not reached or why implementation is behind
schedule:

Objectives of the Village’s Floodplain Management Plan are being reached on a
continuous basis through implementation of the requirements of the Village’s
Floodplain Management Ordinance and through completion of various stormwater
improvement projects as described in the attached Summary memorandum to the
Village Manager.

5. What are the recommendations for new projects or revised recommendations?

Staff recommends that the Village continue working toward an improved CRS Rating
of Class 6 and that stormwater management improvement projects as identified in the
Village’s 5-Year Capital Improvements Program be implemented as scheduled.
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