RESOLUTION NO. 2022-
A RESOLUTION OF THE VILLAGE OF PINECREST,
FLORIDA, AUTHORIZING THE VILLAGE MANAGER TO
EXECUTE AN AMENDMENT TO H&R PAVING AGREEMENT
FOR THE POTABLE WATER AND FIRE HYDRANT SYSTEM
CONSTRUCTION PROJECT; PROVIDING FOR AN
EFFECTIVE DATE.
BE IT RESOLVED BY THE VILLAGE COUNCIL OF PINECREST, FLORIDA, AS FOLLOWS:
Section 1. That the Village Council hereby authorizes the Vilage Manager to
execute the attached amendment to the Potable Water and Fire Hydrant System
Construction Project agreement with H&R Paving approved by Resolution 2021-49.

Section 2. This resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED this 11th day of July, 2022.

Joseph M. Corradino, Mayor

Attest:

Priscilla Torres., CMC
Village Clerk

Approved as to Form and Legal Sufficiency:

Mitchell Bierman
Village Attorney

Consent Agenda



Pinecrest Water Main
Contract No. 2020-006
RCO No 3-R4.2

1955 NW 110% Avenue, Miami, F1. 33172 - P: 305-261-3005

June 14, 2022

David J. Mendez, P.E.
Public Works Director
Village of Pinecrest

RE: RCO 3-R4.2
Pipe Price Increase

Mr. Mendez,

This RCO defines the compensation requested by our subcontractor for the current increase
in pipe prices, please note that although letters from McWane included in this
documentation state that the scrap surcharge is a variable rate that will be reviewed on 10th
of each month, in order to cooperate in the solution of this inconvenience, we have
maintained the original surcharge rate.

Sincerely,

Digitally signed by Santiago O Lopez

Sa ntiago DN: c=US, 0=HR Paving Inc

dnQualifier=A01410C0000017A5297
5A88000097FC, cn=Santiago O
Lopez

O L O p eZ Da‘()e: 2022.06.14 09:39:47 -04'00'

H&R Paving Inc.

Santiago Lopez
Project Manager

Cc: Abe Rodriguez
Jesus Valderrama



H&R Paving, Inc.

Project: Pinecrest Water Main Date: 13-Jun-22
Contract No: 2020-006
Description: Pipe price increase request

RCO # 03-R4.2
CONTRACT PRICES 2022 REVISED PRICES
AB Profit AB Pipe
McWane |over McWane| AB Contract McWane Revised
Original original Contract Revised 2022 | 2022
ITEM DESCRIPTION UNIT QTY UNIT PRICE TOTAL Proposal proposal Price Proposal Price |Increase
Pipes
8" DI CL350 Pipe Shipped from 1.1.22 to 8.14.22 (Standard) LF 33.718.00| $ 240 |$ 0.923.20 | $ 2162 [$ 188 % 2350 [ $ 2462 |$ 2590 |$ 240
8" DI CL350 Pipe Zinc shipped from 1.1.22 to 8.15.22 LF 25217.00( $ 6.60 | § 166,432.20 | $ 2162 [ $ 1889 2350 [ $ 2860 |$ 3010|$ 6.60
8" DI CL350 Pipe Shipped after 8.15.22 (Standard) LF 22,086.00( $ 296 | $ 65,374.56 | $ 2462 | $ 1.88 | $ 2650 [ $ 2758 | $ 2946 |$ 2.96
6" DI CL350 Pipe Zinc from 1.2.22 to 8.15.22 LF 520.00 |$ 480 | § 2,496.00 | $ 1719 1§ 19118 19.10 | § 2268 |$ 2390 |$ 4.80
6" DI CL350 Pipe Standard 1.2.22 to 8.15.22 LF 1.155.00 [ § 469 | $ 5416.95 [ § 140118 19118 1592 | $ 1870 [$ 2061 [$ 4.69
Subtotal Pipes $ 320.642.91
Surcharge ($150/Ton, It will rescind when scrap price return to February 2022 levels)
8" DIP LF 81,021.00 $ 167 135,305.07
6 DIP LF 1.675.00 $ 146 § 2.445.50
Subtotal Surcharge $ 137.750.57

Total $ 458,393.48

Working Days requested EA 22

Digitally signed by Santiago O Lopez
N: c=US, 0=HR Paving Inc,

Santia go O Lo pez anGhaliie-AD) 4100000001 7AS57SABBOO00TEC,

cn=Santiago O Lopez
Date: 2022.06.14 09:42:00 -04'00"

Santiago Lopez, PROJECT MANAGER

REFERENCE DOCUMENTS:
1 AB Pipe and Supply Inc & McWane, documentation
2

3




AB PIPES BID PROPOSALS



A&B PIPE & SUPPLY

6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810

QUOTE TO:
H&R PAVING, INC
1955 NW 110 AVENUE

Quotation

QUOTE DATE

QUOTE NUMBER PAGE NO.

05/26/20

S1623018 1

ORDER TO:

A&B PIPE & SUPPLY

6500 NW 37TH AVENUE

MIAMI, FL 33147

305-691-5000 Fax 305-696-6810

SHIP TO:

H&R PAVING, INC

**QUOTES

ONLY**

MIAMI, FL 33172 1955 NW 110 AVENUE
MIAMI, FL 33172
CUSTOMER NUMBER CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
17535 PINECREST PHASE 1A Alex Paulino
WRITER SHIP VIA TERMS SHIP DATE FREIGHT
Alex Paulino OT OUR TRUCK| Net 30 Days 08/29/20 No
ORDER QTY PART NO DESCRIPTION UNIT PRICE NET AMOUNT
ITEM # 1.01
PIPES
8010ft .37786| 8" CL350 TYTON DI PIPE ZINC C/L 23.500| 188235.00
(200801035011161)
17RL .74316| V-BIO POLYWRAP 20" FLAT TUBE WIDTH 390.000 6630.00
500’ ROLL (V-BIO)
l7ea .13407| GALLON CAN PIPE JOINT LUBRICANT 18.000 306.00
(PLBG)
8ea .44018| HYDRANT SAFETY BLUE PAINT #B54T104 60.000 480.00
GALLON (B54T104)
1l0ea .39945| 10" FOAM POLY PIG G-1 SWAB () 45.000 450.00
20ea .8704| 4" PAINT BRUSH 70485 (70485) 4,000 80.00
90ea .67335| 8" 3100P DI BELL RESTRAINER (DO NOT 55.450 4990.50
USE ON C900) (3100P)
MJ GATE VALVES
13ea .70442| 8" A2361-23-9306 MJ GATE VALVE R/W 670.000 8710.00
OL NUT LESS ACCESORIES W/SS304 BOLT
EVERDUR STEM AND EPDM DISC
(8MJIGVLA2361-23-9306)
26ea .38151| MEGALUG KIT DI 8" (8MEGALUGKITDI) 50.000 1300.00
% % % %k %k %k %k % % % %k % %k %k Kit Components % % % % % dk % % % %k % %k %k Xk %k
* 1 - 8" MEGALUG GLAND FOR DI 1108
* Loc: 409100200
* 1 - 8" MJ ACCESSORY PACKAGE LESS GLAND
* (BOLTS, NUTS & GASKET ONLY)
* Loc: REAR WHSE
% %k %k ok %k %k v %k %k %k %k %k % vk vk vk Sk %k %k vk ok gk %k ok ok sk %k %k %k ok ok ok Sk ok Bl %k ok ok %k %k ke %k %k ke
*** Continued on Next Page ***




A&B PIPE & SUPPLY Quotation
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE DATE QUOTE NUMBER PAGE NO.
05/26/20 |81623032 1
ORDER TO: A&B PIPE & SUPPLY
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE TO: S8HIP TO:
H&R PAVING, INC H&R PAVING, INC
1955 NW 110 AVENUE **QUOTES ONLY**
MIAMI, FL 33172 1955 NW 110 AVENUE
MIAMI, FL 33172
CUSTOMER NUMBER CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
17535 PINESREST PHASE 1B Alex Paulino
WRITER SHIP YIA TERMS SHIP DATE FREIGHT
Alex Paulino OT OUR TRUCK| Net 30 Days 08/29/20 No
CORDER QTY PART NO DESCRIPTION UNIT PRICE NET AMOUNT
ITEM # 1.01
PIPES
6030ft .37786| 8" CL350 TYTON DI PIPE ZINC C/L 23.500| 141705.00
(200801035011161)
13RL .74316| V-BIO POLYWRAP 20" FLAT TUBE WIDTH 390.000 5070.00
500’ ROLL (V-BIO)
13ea .13407| GALLON CAN PIPE JOINT LUBRICANT 18.000 234.00
(PLBG)
6ea .44018| HYDRANT SAFETY BLUE PAINT #B54T104 60.000 360.00
GALLON (B54T104)
6ea .39945| 10" FOAM POLY PIG G-1 SWAB () 45,000 270.00
1l5ea .8704| 4" PAINT BRUSH 70485 (70485) 4.000 60.00
75ea .67335| 8" 3100P DI BELL RESTRAINER (DO NOT 70.000 5250.00
USE ON C900) (3100P)
GATE VALVES
llea .70442| 8" A2361-23-9306 MJ GATE VALVE R/W 670.000 7370.00
OL NUT LESS ACCESORIES W/SS304 BOLT
EVERDUR STEM AND EPDM DISC
(8MJIGVLA2361-23-9306)
22ea .38151| MEGALUG KIT DI 8" (8MEGALUGKITDI) 50.000 1100.00
% % % %k % %k % %k % % % %k %k % Klt Components % % v % %k pk % % v %k %k %k % % %
* 1 - 8" MEGALUG GLAND FOR DI 1108
* Loc: 409100200
* 1 - 8" MJ ACCESSORY PACKAGE LESS GLAND
* (BOLTS, NUTS & GASKET ONLY)
* Loc: REAR WHSE
% ok %k %k ok %k ok gk vk ok %k vk ok ok ok ke %k ok ok ke ok ok sk gk ok ok sk Sk %k sk ok ok sk ok ok B ok ok ok ok ok %k o ok

*** Continued on Next Page ***




A&B PIPE & SUPPLY Quotation
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE DATE QUOTE NUMBER PAGE NO.
05/26/20 |81623046 1
ORDER TO: A&B PIPE & SUPPLY
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE TO: SHIP TO:
H&R PAVING, INC H&R PAVING, INC
1955 NW 110 AVENUE **QUOTES ONLY**
MIAMI, FL 33172 1955 NW 110 AVENUE
MIAMI, FL 33172
CUSTOMER NUMBER CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
17535 PINECREST PHASE 2 Alex Paulino
WRITER SHIP VIA TERMS SHIP DATE FREIGHT
Alex Paulino OT OUR TRUCK| Net 30 Days 08/29/20 No
ORDER QTY PART NO DESCRIPTION UNIT PRICE NET AMOUNT
ITEM # 1.01
PIPES
21168ft .37786| 8" CL350 TYTON DI PIPE ZINC C/L 23.500| 497448.00
(200801035011161)
43RL .74316| V-BIO POLYWRAP 20" FLAT TUBE WIDTH 390.000| 16770.00
500’ ROLL (V-BIO)
43ea .13407| GALLON CAN PIPE JOINT LUBRICANT 18.000 774 .00
(PLBG)
2lea .44018| HYDRANT SAFETY BLUE PAINT #B54T104 60.000 1260.00
GALLON (B54T104)
2lea .39945| 10" FOAM POLY PIG G-1 SWAB () 45.000 945.00
25ea .8704| 4" PAINT BRUSH 70485 (70485) 4.000 100.00
170ea .67335| 8" 3100P DI BELL RESTRAINER (DO NOT 55.450 9426 .50
USE ON C900) (3100P)
MJ GATE VALVES
49ea .70442| 8" A2361-23-9306 MJ GATE VALVE R/W 670.000|, 32830.00
OL NUT LESS ACCESORIES W/SS304 BOLT
EVERDUR STEM AND EPDM DISC
(8MJIGVLA2361-23-9306)
98ea .38151| MEGALUG KIT DI 8" (8MEGALUGKITDI) 50.000 4900.00
% % % %k ok % %k v % % %k %k %k %k Kit Components % % % % % P v %k %k %k %k %k % %k %
* 1 - 8" MEGALUG GLAND FOR DI 1108
* Loc: 409100200
* 1 - 8" MJ ACCESSORY PACKAGE LESS GLAND
* (BOLTS, NUTS & GASKET ONLY)
* Loc¢: REAR WHSE
% %k e ok ok ke %k gk % dk %k vk ok ok ok vk ok gk ok sk ok vk sk ok sk ok ok ok ke ok %k ok %k ke ok bk ok ok ok kok %k %k ok %
*** Continued on Next Page ***




A&B PIPE & SUPPLY

Quotation

6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE DATE QUOTE NUMBER PAGE NO.
05/27/20 |S1623084 1
ORDER TO: A&B PIPE & SUPPLY
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE TO: SHIP TO:
H&R PAVING, INC H&R PAVING, INC
1955 NW 110 AVENUE **QUOTES ONLY**
MIAMI, FL. 33172 1955 NW 110 AVENUE
MIAMI, FL 33172
CUSTOMER NUMBER CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
17535 PINECREST PHASE 3 Alex Paulino
WRITER SHIP VIA TERMS SHIP DATE FREIGHT
Alex Paulino OT OUR TRUCK| Net 30 Days 08/29/20 No
ORDER QTY PART NO DESCRIPTION UNIT PRICE NET AMOUNT
ITEM # 1.01
PIPES
32508ft .37786| 8" CL350 TYTON DI PIPE ZINC C/L 23.500| 763938.00
(200801035011161)
66RL .74316| V-BIO POLYWRAP 20" FLAT TUBE WIDTH 390.000f 25740.00
500’ ROLL (V-BIO)
66ea .13407| GALLON CAN PIPE JOINT LUBRICANT 18.000 1188.00
(PLBG)
32ea .44018| HYDRANT SAFETY BLUE PAINT #B54T104 60.000 1920.00
GALLON (B54T104)
32ea .39945| 10" FOAM POLY PIG G-1 SWAB () 45.000 1440.00
30ea .8704| 4" PAINT BRUSH 70485 (70485) 4.000 120.00
320ea .67335| 8" 3100P DI BELL RESTRAINER (DO NOT 55.450| 17744.00
USE ON C900) (3100P)
GATE VALVES
T7ea .70442| 8" A2361-23-9306 MJ GATE VALVE R/W 670.000| 51590.00
OL NUT LESS ACCESORIES W/SS304 BOLT
EVERDUR STEM AND EPDM DISC
(8MJGVLA2361—23—9306)
l54ea .38151| MEGALUG KIT DI 8" (SMEGALUGKITDI) 50.000 7700.00
% % J % % %k % % % % %k % % % Kit Components % % e %k %k bk %k %k %k %k % % % %k %
* 1 - 8" MEGALUG GLAND FOR DI 1108
* Loc: 409100200
* 1 - 8" MJ ACCESSORY PACKAGE LESS GLAND
* (BOLTS, NUTS & GASKET ONLY)
* Loc: REAR WHSE
*********************************************

*** Continued on Next Page ***




A&B PIPE & SUPPLY Quotation
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE DATE QUOTE NUMBER PAGE NO.
05/27/20 81623124 1
ORDER TO: A&B PIPE & SUPPLY
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810
QUOTE TO: SHIP TO:
H&R PAVING, INC H&R PAVING, INC
1955 NW 110 AVENUE **QUOTES ONLY**
MIAMI, FL 33172 1955 NW 110 AVENUE
MIAMI, FL 33172
CUSTOMER NUMBER CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
17535 PINECREST PHASE 4 Alex Paulino
WRITER SHIP VIA TERMS SHIP DATE FREIGHT
Alex Paulino OT OUR TRUCK| Net 30 Days 08/29/20 No
ORDER QTY PART NO DESCRIPTION UNIT PRICE NET AMOUNT
ITEM # 1.01
34290ft .37786| 8" CL350 TYTON DI PIPE ZINC /1 23.500| 805815.00
(200801035011161)
69RL .74316| V-BIO POLYWRAP 20" FLAT TUBE WIDTH 390.000| 26910.00
500’ ROLL (V-BIO)
69ea .13407| GALLON CAN PIPE JOINT LUBRICANT 18.000 1242.00
(PLBG)
34ea .44018| HYDRANT SAFETY BLUE PAINT #B54T104 60.000 2040.00
GALLON (B54T104)
34ea .39945( 10" FOAM POLY PIG G-1 SWAB 0) 45.000 1530.00
30ea .8704| 4" PAINT BRUSH 70485 (70485) 4.000 120,00
325ea .67335| 8" 3100P DI BELL RESTRAINER (DO NOT 55.450| 18021.25
USE ON C900) (3100P)
GATE VALVES
60ea .70442| 8" A2361-23-9306 MJ GATE VALVE R/W 670.000| 40200.00
OL NUT LESS ACCESORIES W/SS304 BOLT
EVERDUR STEM AND EPDM DISC
(8MJIGVLA2361-23-9306)
120ea .38151| MEGALUG KIT DI 8" (SMEGALUGKITDI) 50.000 6000.00
%* % % %k %k %k %k %k %k %k Xk Kk %k % Kit Components % % %k %k %k pk ok %k ok Kk k ok %k %k %
* 1 - 8" MEGALUG GLAND FOR DI 1108
* Loc: 409100200
* 1 - 8" MJ ACCESSORY PACKAGE LESS GLAND
* (BOLTS, NUTS & GASKET ONLY)
* Loc: REAR WHSE
% % % %k %k 3k %k %k %k ok ok dk ok %k ok v %k ok %k ok gk %k %k %k S %k %k % %k % ok % Kk b % % %k % % % % Kk %
240ft .728| 10" CL165 PVC C900 SDR 25 PIPE 20’ 10.000 2400.00
BLUE (900-94)
*** Continued on Next Page ***




AB PIPE INVOICES WITH CONTRACT PRICE



** INVOICE **

BILL TO:

| = 3l PIPE AND SUPPLY INC.

Waterworks - Valves - Fittings - Industr

HSupm%s

[NVOICE DATE PAGE HO,

12/06/21 |S1623018.004f 1
REMIT TO: A&B PIPE & SUPPLY

6500 NW 37th Ave
Miami, FL. 33147

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

[NVOICE NUMBER

SHIP TO:

H&R PAVING, INC
1955 NW 110 AVENUE

H&R PAVING INC
JOB : PROJECT NO. 2020-006

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDLR DATE CUSTOHLR ORDER HUMBLR RELEASE NUMBLR SKLESPERSON
05/25/20 PINECREST Alex Paulino
“TTSHIP DATE SHIP Vik TERNS = WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino

DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE HET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 97,381 1,636 23.500 38446.00
(200801035011161)
” I[U
“ [ Il l\\b‘ .
** Reprint ** Reprint ** Reprint *x
Subtotal 38446.00
S&H CHGS 0.00
Invoice is due by 01/05/22. Sales Tax 2356.76
Claims for shortage or errors must be made at once, rsturne require written authorizatien and
are subject to handling chargee. Special orders are non-returnable. Transaction ie subject to
our terms and conditicne of sale ae putlished on ’'www.abpipe.com’. Anlount Due 40802 - 76

Past due invoices may be subject to 1.5% late charge




A
-~

PIPE AND SUPPLY INC. Waterworks - Valves - Fittings - [ndustr

INVOICE DATE . INYOICE NUMBER PAGE NO.

** INVOICE ** 12/07/21 |S1623018.006 1
REMIT TO: ASB PIPE & SUPPLY

6500 NW 37th Ave

Miami, FL. 33147

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

BILL TO: SHIP TO:
H&R PAVING, INC H&R PAVING INC
1955 NW 110 AVENUE JOB : PROJECT NO. 2020-006
MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDER WOMBER RELEASE NUMGCR SKLESPERSON
05/26/20 PINECREST Alex Paulino
SHIP DATE SHIP VIK TERNS WRITER
12/07/21 OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER qTY SHIP Q1Y NET URIT PRICE HET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 95,745 1,636 23.500 38446 .00
(200801035011161)

lﬁj i 4 ill:\(ﬁy B o

** Reprint ** Reprint ** Reprint *=

Subtotal 38446.00
S&H CHGS 0.00
Invoice is due by 01/06/22. Sales Tax 2356.76

Claims for shortage or errors must be made at once, returne reguire written authcrization and
axe eubject to handling chargss. Special ordsre are nen-returnable. Transaction is subjsct to

Amount Due| 40802.76|.7

cux terme and conditions of sale ae published on ’ www. abpipe.com’ .
c

Past due invoices may be subject to 1.5% late harge




| 3 PIPE AND SUPPLY INC.

** INVOICE **

Waterworks - Valves -~ Fittings - [ndustr Ell Suppli‘

S

INVOTCE DATE

THYOTCE NUMBER

PAGE HO.

12/07/21

$51623018.008

REMIT TO: A&B PIPE & SUPPLY
6500 NW 37th Ave
Miami, FL. 33147 |

SHIP TO: * PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

H&R PAVING INC
JOB : PROJECT NO. 2020-006

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDER NUNBER RELEASE HUH?ER SALESPERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP V1A TERMS WRITER
12/07/21 | OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 94,109 1,636 23.500| 38446.00
(200801035011161)
b 1
il i i
** Reprint ** Reprint ** Reprint *%
Subtotal 38446.00
S&H CHGS 0.00
Invoice is due by 01/06/22. Sales Tax 2356.76
Cleims for shortage or exrore must be made at oncs, returns reguirs written authorization and
i g g s —— Amount Due| 40802.76|

Past due invoices may be subject to 1.5% late charge




A
-~

** INVOICE **

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE

PIPE AND SUPPLY INC. Waterworks - Valves - Fittings - Industr

il i
| Slupplies

INVOTCE DATE

PAGE NO.
12/06/21 |S1623018.0104 1

REMIT TO: A&B PIPE & SUPPLY

6500 NW 37th Ave
Miami, FL. 33147

SHIP TO: * PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

H&R PAVING INC
JOB : PROJECT NO.

INYOJCE NUMBER

2020-006

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDLR DATE CUSTOMER ORDER HUMBER RELEASE NUMBER SALESFERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP VIA TERNS WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
i DESCRIPTION ORDER QTY SKIP QTY NET UNIT PRICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 95, 745 854 23.500 20069.00
(200801035011161)
G
w {;"!,"'«_l ﬂ[{i
‘D "-‘” U U'Lry'k'_‘,u‘
** Reprint ** Reprint ** Reprint x*
Subtotal 20069.00
S&H CHGS 0.00
Invoice is due by 01/05/22. Sales Tax 1254 .14
Claime for shortage or errore wust bo made at once, returne require written authorization and
e mesm e ol B Sk 2 porRieer o ol Amount Due| 21323.14f

Past due invoices may be subject to 1.5% late charge




"

** INVOICE **

BILL TO:
H&R PAVING, INC

IPE AND SUPPLY INC. Waterworks - Valves - Fittings - Industr

O

INVOICE DATE INVOICE NUMBER

PLGE HO.

12/06/21 [S1623018.012

REMIT TO: A&B PIPE & SUPPLY
6500 NW 37th Ave
Miami, FL. 33147

sl

SHIP TO:
H&R PAVING INC
JOB: PROJECT NO. 2020-006

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

1955 NW 110 AVENUE

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156 !
i
ORDER DATE CUSTOMER ORDER HUMBER RELEASE NUMBLR SALESPERSON ;
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP ViA TERMS WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 94,891 545 23:500 12807.50
(200801035011161) ‘
|
!
i’
Ity |
\/' ﬂwflf t
** Reprint ** Reprint ** Reprint **
Subtotal 12807.50
S&H CHGS 0.00
Invoice is due by 01/05/22. Sales Tax 818.45
Claime for shortage or errors must be made at oncs, returns require written authorization and
are subject to handling chargae. cial orders are non-returnable. ansaction is subject to
our t-:u :.n: ccndzzio:e :f :alo i:epubli-hjd on ’ww.lbpips.COr:'. = et Amount Due 13625 . 95 /

Past due invoices may be subject to 1.5% late charge




W,

~ (23 PIPE AND SUPPLY INC.

*#* INVOICE **

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE
MIAMI, FL 33172

aknwoﬂ@-—Vawcs-fﬁﬁmgs-Induar.pSupM@s
INVOICE DATL : INVOICE NUMBER PAGE HO. -
12/06/21 [S1623018.014 .

T

REMIT TO: A&B PIPE & SUPPLY
6500 NW 37th Ave

Miami, FL. 33147
SHIP To:  PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

H&R PAVING INC

JOB : PROJECT NO. 2020-006

SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156

ORDLR DATE CUSTOMER ORDER NUNBER

RELEASE NUHBER 1 SALESPERSON

05/26/20 | PINECREST

Alex Paulino

** Reprint ** Reprint ** Reprint =

SHIP DATE SHIP V1A TERNS WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C¢/L 94,346 636 23.500] 14946.00
(200801035011161)

VI WPPROV.

Invoice is due by 01/05/22.

Claims for shortage or errore must be made at once, returne require written authorization and
are subject to handling charges. Special ordere are non-returnable. Transaction is subject to

our terme and conditione of sale as published on ’www.abpipe.com’ .

Past due invoices may be subject to 1.5% late charge

Subtotal 14946.00
S&H CHGS 0.00
Sales Tax 946.76

Amount Due 15892.76




= $ PIPE AND SUPPLY INC.

** INVOICE **

Waterworks - Valves - Fittings - Industrfal

" TINVOLCE DATE PAGE HO.
12/06/21 [S1623018.016 1
REMIT TO: A&B PIPE & SUPPLY

6500 NW 37th Ave

Miami, FL. 33147

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

INYIICE HUMBER

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE

SHIP TO:

H&R PAVING INC
JOB : PROJECT NO. 2020-006

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDLR NUNBER RELLASE NUMBER SALCSPERSON
05/26/20 | PINECREST Alex Paulino
"TTSHIP DATE SHIP VIA TERNS WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
= DESCRIPTION ORDER qTY SHIP Q1Y NET UKIT PRICE NET AMOUNT
‘8" CL350 TYTON DI PIPE ZINC @/ 1 93,710 1.,:6:36 23.500 38446.00
(200801035011161)
l\/ b 01 TN w i
** Reprint ** Reprint ** Reprint **
_ Subtotal 38446.00
S&H CHGS 0.00
Invoice is due by 01/05/22. Sales Tax 2356.76
Claims for shortage or errors must be made at once, returne require written autherization and
ot sl ek et aits o pUbENG 2, et Amount Due| 40802.76

Past due invoices may be subject to 1.5% late charge




VaNcs-Fhﬁngs~|ndumra;Supmés

- 3 PIPE AND SUPPLY INC. Waterworks -

INVOICE DAIE IRVOCICE HUMBER PAGE NO.

12/06/21 [S1623018.018 1
REMIT TO: A&B PIPE & SUPPLY

6500 NW 37th Ave

Miami, FL. 33147
SHIP TO: * PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

H&R PAVING INC
JOB: PROJECT NO. 2020-006

** INVOICE **

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDER NUNBER RELEASC KUMBER SALESPERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP VIA TERMS WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER QTY SHIP QTY NET UKIT PRICE HET AHOUNT
8" CL350 TYTON DI PIPE ZINC C/L 92,074 1,636 23.500 38446.00
(200801035011161)
4 Fﬁ%%q'
vl WPKU
** Reprint ** Reprint ** Reprint **
Subtotal 38446.00
S&H CHGS 0.00
Invoice iz due by 01/05/22. Sales Tax 2356.76
Claims for shortage or errors must be made at conce, returns reguirs writtsn auvthorization and
are subject to handling chargee. cial orders are non-returnakble. Transaction ie subje °
our r.en:m m: c:nd:t.ie:n :t :-le :z:epub:.i-h:d on ‘vml.abpi;o.ccm' v et Alnount Due 40802 . 76

Past due invoices may be subject to 1.5% late charge




|- PIPE AND SUPPLY INC. \Waierworks - Valves - Fittlngs - Industr{a)

INVO1CE DATE INVOICE NUMBER PAGE NO.

12/06/21 |S1623018.020 i

REMIT TO: A&B PIPE & SUPPLY
6500 NW 37th Ave
Miami, FL. 33147

SHIP TO: * PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

H&R PAVING INC

JOB: PROJECT NO. 2020-006

SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156

** INVOICE **

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE
MIAMI, FL. 33172

ORDCR DATE CUSTOMER ORDER HUNBLR RELEASE NUMBER T SALESPERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP VIA TERNS YRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
e DESCRIPTION ORDER QTY SHIP QT¥ NET UNIT PRICE NET ANOUNT
8" CL350 TYTON DI PIPE ZINC C/L 90,438 1,091 23.500 25638.50
(200801035011161)
D mee
ML“IMMfi
** Reprint ** Reprint ** Reprint **
Subtotal 25638.50
S&H CHGS 0.00
Invoice is due by 01/05/22. Sales Tax 1588.31
Claims for shortage or errore must be made &t once, returns require written authorization and
are subject to handling charges. Special orders &ve non-restuxnable. Transaction is subject to
ocur terme and conditions of sale as published on 'www.abpipe.com’. ___Amount Due 27226 . 81

Past due invoices may be subject to 1.5% late charge




A
-~

PIPE AND SUPPLY INC. Waterworks - Valves - Fittings - Industt,

INVOICE DATE PAGE HO.
12/06/21 |81623018.022 oL,
REMIT TO: A&B PIPE & SUPPLY

6500 NW 37th Ave
Miami, FL. 33147

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK **

INVOLCE NUMBER

** INVOICE **

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE

SHIP TO:

H&R PAVING INC
JOB:PROJECT NO. 2020-006

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDER HUMBER RELEASE NUMBER "SALESPERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP VIA TERNS WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
DESGRIPTIOHN ORDER QTY SHIP QTY NET UNIT >RICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 89,347 1,636 23.500 38446 .00
(200801035011161)
V/ kMi§Mm~
** Reprint ** Reprint ** Reprint **
Subtotal 38446.00
S&H CHGS 0.00
Invoice is due by 01/05/22. Sales Tax 2356.76
Claime for shortage or errors must be made &t once, returns require written authorization and
S s mall it £ sl it g gt Amount Due| 40802.76

Past due invoices may be subject to 1.5% late charge




BILL TO:

| - 3 PIPE AND SUPPLY INC.

** INVOICE **

H&R PAVING, INC
1955 NW 110 AVENUE

SHIP TO:

Waterworks - Valves - Fittings - Industr

INVO

ICE DATE INVOICE NUMBER PAGE NO.

12/06/21

S1623018.024 x B

REMIT TO: A&B PIPE & SUPPLY

6500 NW 37th Ave
Miami, FL. 33147

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

H&R PAVING INC
JOB :PROJECT NO. 2020-006

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP VIA TERMS WRITER
12/06/21 | OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 87,711 782 23.500 18377.00
(200801035011161)
** Reprint ** Reprint ** Reprint *x
Subtotal 18377.00
S&H CHGS 0.00
Invoice is due by 01/05/22. Sales Tax 1152.62
Claims for shortage or errors must be made at once, returns require written authorization and
cur verve a1d conaitions O sthe ut isLivnes an reve s et e Amount Due| 19529.62

Past due invoices may be subject to 1.5% late charge




B R

Walerworks - Valves - Fittings - Industr

INVOICE DATE INVOICE NUMBER

PAGE NO.

#** INVOICE ** 01/03/22 |S1623018.034

1

REMIT TO: A&B PIPE & SUPPLY
6500 NW 37th Ave
Miami, FL. 33147

BILL TO:
H&R PAVING, INC
1955 NW 110 AVENUE

SHIP TO:
H&R PAVING INC
JOB : PROJECT NO. 2020-006

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP VIA TERMS WRITER
01/03/22 | OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 83,657 1,000 23.500 23500.00
(200801035011161)
V-BIO POLYWRAP 20" FLAT TUBE WIDTH 57 17 390.000 6630.00
500’ ROLL (V-BIO)
** Reprint ** Reprint ** Reprint **
Subtotal 30130.00
S&H CHGS 0.00
Invoice is due by 02/02/22. Sales Tax 1857.80
Claims for shortage or errors must be made at once, returns require written authorization and
S e g cien o s s O o R Amount Due|  31987.80

Past due 1nvoices may be subject to 1.5% late charge




I U [ =} PIPE AND SUPPLY INC.

Walerworks - Valves - Fittings - Industr

BILL TO:

** INVOICE **

H&R PAVING, INC
1955 NW 110 AVENUE

SHIP TO:

INVOICE DATE INVOICE NUMBER

PAGE NO.

02/01/22 |S1623018.044

s

REMIT TO: A&B PIPE & SUPPLY
6500 NW 37th Ave
Miami, FL. 33147

* PLEASE INDICATE ACCOUNT # .15340 ON YOUR CHECK *

H&R PAVING INC
JOB : PROJECT NO. 2020-006

MIAMI, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMI, FL 33156
ORDER DATE CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
05/26/20 | PINECREST Alex Paulino
SHIP DATE SHIP VIA TERMS WRITER
02/01/22 | OT OUR TRUCK Net 30 Days Alex Paulino
DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE NET AMOUNT
8" CL350 TYTON DI PIPE ZINC C/L 82,657 1,636 22.750 37219.00
(200801035011161)
** Reprint ** Reprint ** Reprint **
Subtotal 37219.00
S&H CHGS 0.00
Invoice is due by 03/03/22. Sales Tax 2283.14
Claims for shortage or errors must be made at once, returns require written authorization and
s vt N Lo, o sl mp i e e Amount Due| 39502.14

Past due invoices may be subject to 1.5% late charge




6" Standard Pipe

McWane Original Proposal



Salesperson Gary Gula

les R i
gg‘gﬁ':g S Repesnaie
Fax:

NEW JERSEY OHIO UTAH
Bid Date & Time 5/29/2020 2:00 PM

Created Daty
e e Quote Number 00070664

Expiration Date  11/30/2020

To Alex Paulinos Email alexp@abpipe.net
A & B PIPE & SUPPLY, INC Mobile 7865127185

Project Village of Pinecrest - Compare Original to Oct 2021

Location Pinecrest, FL

All material quoted is priced to be furnished Cement Lined, asphaltic coated in & out, complete with standard joint accessories unless
otherwise noted. All material manufactured to latest revision of ANSI/AWWA standards.

Prices are quoted EX Works with full freight allowed, in full truckload quantities, to the jobsite for the consignee to unload. Terms: Net 30 Days
subject to approval by our Credit Department Comments

® Prices are for quantities listed below, extension/addition only by mutual agreement.

® Prices are for this order only. Prices are your net cost.

® Offer subject to McWane, Inc. Terms and Conditions of Sale -- US can be found at the McWane website, www.mcwane.com under
"TERMS & CONDITIONS”

ORDERING AND SHIPPING
These prices are valid to be ordered and shipped complete—regardless of product availability—before
12/31/2021, after which any open orders will be subject to price increases. Because of unprecedented
demand for our products along with supply chain constraints, we cannot guarantee lead times, delivery
schedules, or availability. Delivery times for the below quoted material will be given once a purchase order
has been received in our system. Delivery of said material is subject to quote terms as well as
possible surcharges. These terms supersede Paragraph 2 (Quotation) of McWane's Standard Terms
and Conditions of Sale — US.

ce Comments

Rounded Tons 9.6 Total Price $16,111.50

MANUFACTURERS OF DUCTILE IRON PRESSURE PIPE

$16,111.50 Bid Time Price Level




6" Standard Pipe

McWane Revised Proposal



Salesperson Gary Gula

PIE AR .
D U c T I L E Fax: .

NEW JERSEY OHIO UTAH
Bid Date & Time 6/1/2022 12:00 PM

Quote Number 00070408

Created Date 6/1/2022
Expiration Date 8/14/2022

To Alex Paulinos Email alexp@abpipe.net
A & B PIPE & SUPPLY, INC Mobile 7865127185

Project Village of Pinecrest - Compare Original to Oct 2021

Location Pinecrest, FL

All material quoted is priced to be furnished Cement Lined, asphaltic coated in & out, complete with standard joint accessories unless
otherwise noted. All material manufactured to latest revision of ANSI/AWWA standards.

Prices are quoted EX Works with full freight allowed, in full truckload quantities, to the jobsite for the consignee to unload. Terms: Net 30 Days
subject to approval by our Credit Department Comments

® Prices are for quantities listed below, extension/addition only by mutual agreement.

® Prices are for this order only. Prices are your net cost.

® Offer subject to McWane, Inc. Terms and Conditions of Sale — US can be found at the McWane website, www.mcwane.com under
"TERMS & CONDITIONS"

ORDERING AND SHIPPING

These prices are valid to be ordered and shipped complete—regardless of product availability—before
12/31/22, after which any open orders will be subject to price increases. Because of unprecedented
demand for our products along with supply chain constraints, we cannot guarantee lead times, delivery
schedules, or availability. Delivery times for the below quoted material will be given once a purchase order
has been received in our system. Delivery of said material is subject to quote terms as well as
possible surcharges. These terms supersede Paragraph 2 (Quotation) of McWane’s Standard Terms
and Conditions of Sale — US.

Quantity Unit of Meas Product Rounded Tons Quote Price  Total Price  Comments
1,150.00 | LF 06" Tyton® X PE 350/50 CL SC/SC 9.6 $18.70| $21,505.00 | October 2021 Price Level
Rounded Tons 9.6 Total Price $21,505.00

MANUFACTURERS OF DUCTILE IRON PRESSURE PIPE



8" & 6" Zinc Coated

McWane Original Proposal



Salesperson Gary Gula
Sales Representative
Mobile: (239) 989 6298

Fax:

McWANE
DUCTILE

HEW JERSEY OHIO UTAH

Bid Date & Time ~ 5/29/2020 2:00 PM

00047071

Created Date 5/26/2020

11/30/2020

Quote Number
Expiration Date

To Alex Paulinos Email alexp@abpipe.net
A & B PIPE & SUPPLY, INC Mobile 7865127185

Project Potable Water Construction (Project # 2020-006)

Location Pinecrest, FL

All material quoted is priced to be furnished Cement Lined, asphaltic coated in & out, complete with standard joint accessories unless
otherwise noted. All material manufactured to latest revision of ANSI/AWWA standards.

Prices are quoted EX Works with full freight allowed, in full truckload quantities, to the jobsite for the consignee to unload. Terms: Net 30 Days
subject to approval by our Credit Department Comments

® Prices are for quantities listed below, extension/addition only by mutual agreement.
® Prices are for this order only. Prices are your net cost.
¢ Offer subject to McWane, Inc. Terms and Conditions of Sale — US found at http://www.mcwane.com/terms-and-conditions/.

ORDERING AND SHIPPING

Quoted prices are valid for ordering and shipping during the 180 day window from the original quotation date. Due to continuing volatility in raw
materials, energy, and transportation costs, delivery must be taken complete within the 180 days of the original quotation date. Orders and/or
quotes that remain open after that 180 day period will be subject to price review and/or cancellation, at our sole discretion. These terms
supersede Paragraph 2 (Quotation) of McWane's Standard Terms and Conditions of Sale - US.

Quantity Unit of Meas  Product Quote Price Total Price Comments
8,004.00 | LF 8" Tyton® X PE 350 CL SC/ZINC SC $21.62| $173,046.48 | District 1A
18.00 | LF 6" Tyton® X PE 350/50 CL SC/ZINC SC $17.19 $309.42 | District 1A
16.00 | Each V-Bio Polywrap 20" Flat Tube Width (covers 3"-8" pipe) SPC $326.70 $5,227.20 | District 1A
6,019.00 | LF 8" Tyton® X PE 350 CL SC/ZINC SC $21.62| $130,130.78 | District 1B
18.00 | LF 6" Tyton® X PE 350/50 CL SC/ZINC SC $17.19 $309.42 | District 1B
12.00 | Each V-Bio Polywrap 20" Flat Tube Width (covers 3"-8" pipe) SPC $326.70 $3,920.40 | District 1B
21,160.00 | LF 8" Tyton® X PE 350 CL SC/ZINC SC $21.62| $457,479.20 | District 2
18.00 | LF 6" Tyton® X PE 350/50 CL SC/ZINC SC $17.19 $309.42 | District 2
43.00 | Each V-Bio Polywrap 20" Flat Tube Width (covers 3"-8" pipe) SPC $326.70 $14,048.10 | District 2
32,495.00 | LF 8" Tyton® X PE 350 CL SC/ZINC SC $21.62| $702,541.90 | District 3
18.00 | LF 6" Tyton® X PE 350/50 CL SC/ZINC SC $17.19 $309.42 | District 3
65.00 | Each V-Bio Polywrap 20" Flat Tube Width (covers 3"-8" pipe) SPC $326.70 $21,235.50 | District 3
34,273.00 | LF 8" Tyton® X PE 350 CL SC/ZINC SC $21.62| $740,982.26 | District 4
18.00 | LF 6" Tyton® X PE 350/50 CL SC/ZINC SC $17.19 $309.42 | District 4
69.00 | Each V-Bio Polywrap 20" Flat Tube Width (covers 3"-8" pipe) SPC $326.70 $22,542.30 | District 4

Total Price

$2,272,701.22

MANUFACTURERS OF DUCTILE IRON PRESSURE PIPE




8" Zinc Coated & Standard
6" Zinc Coated

McWane Revised Proposal



Salesperson Gary Gula

PIE AR .
D U c T I L E Fax: .

NEW JERSEY OHIO UTAH
Bid Date & Time 5/13/2022 12:00 PM

Quote Number 00069970

Created Date 5/13/2022
Expiration Date 12/31/2022

To Alex Paulinos Email alexp@abpipe.net
A & B PIPE & SUPPLY, INC Mobile 7865127185

Project Village of Plnecrest - Water Project

Location Pinecrest, FL

All material quoted is priced to be furnished Cement Lined, asphaltic coated in & out, complete with standard joint accessories unless
otherwise noted. All material manufactured to latest revision of ANSI/AWWA standards.

Prices are quoted EX Works with full freight allowed, in full truckload quantities, to the jobsite for the consignee to unload. Terms: Net 30 Days
subject to approval by our Credit Department Comments

® Prices are for quantities listed below, extension/addition only by mutual agreement.

® Prices are for this order only. Prices are your net cost.

® Offer subject to McWane, Inc. Terms and Conditions of Sale — US can be found at the McWane website, www.mcwane.com under
"TERMS & CONDITIONS"

ORDERING AND SHIPPING

These prices are valid to be ordered and shipped complete—regardless of product availability—before
12/31/22, after which any open orders will be subject to price increases. Because of unprecedented
demand for our products along with supply chain constraints, we cannot guarantee lead times, delivery
schedules, or availability. Delivery times for the below quoted material will be given once a purchase order
has been received in our system. Delivery of said material is subject to quote terms as well as
possible surcharges. These terms supersede Paragraph 2 (Quotation) of McWane’s Standard Terms
and Conditions of Sale — US.

Quantity Unit of Meas Product Rounded Tons Quote Price  Total Price Comments
20,540.00 | LF 08" Tyton® X PE 350 CL SC/ZINC SC 228.8 $28.60 | $587,444.00 | Current thru Aug 14, 2022
6,580.00 | LF 08" Tyton® X PE 350 CL SC/ZINC SC 73.3 $28.60 | $188,188.00 | Current thru Aug 14, 2022
39,268.00 | LF 08" Tyton® X PE 350 CL SC/SC 437.4 $24.62 | $966,778.16 | Current thru Aug 14, 2022
1,675.00 | LF 06" Tyton® X PE 350/50 CL SC/ZINC SC 14.0 $22.68 | $37,989.00 | Current thru Aug 14, 2022
Rounded Tons 753.5 Total Price $1,780,399.16

MANUFACTURERS OF DUCTILE IRON PRESSURE PIPE



8" zinc coated

McWane Revised Price (Delivery after August 15, 2022)



Salesperson Gary Gula

PIE AR .
D U c T I L E Fax: .

NEW JERSEY OHIO UTAH
Bid Date & Time 5/13/2022 12:00 PM

Quote Number 00069969

Created Date 5/13/2022
Expiration Date 12/31/2022

To Alex Paulinos Email alexp@abpipe.net
A & B PIPE & SUPPLY, INC Mobile 7865127185

Project Village of Plnecrest - Water Project

Location Pinecrest, FL

All material quoted is priced to be furnished Cement Lined, asphaltic coated in & out, complete with standard joint accessories unless
otherwise noted. All material manufactured to latest revision of ANSI/AWWA standards.

Prices are quoted EX Works with full freight allowed, in full truckload quantities, to the jobsite for the consignee to unload. Terms: Net 30 Days
subject to approval by our Credit Department Comments

® Prices are for quantities listed below, extension/addition only by mutual agreement.

® Prices are for this order only. Prices are your net cost.

® Offer subject to McWane, Inc. Terms and Conditions of Sale — US can be found at the McWane website, www.mcwane.com under
"TERMS & CONDITIONS"

ORDERING AND SHIPPING

These prices are valid to be ordered and shipped complete—regardless of product availability—before
12/31/22, after which any open orders will be subject to price increases. Because of unprecedented
demand for our products along with supply chain constraints, we cannot guarantee lead times, delivery
schedules, or availability. Delivery times for the below quoted material will be given once a purchase order
has been received in our system. Delivery of said material is subject to quote terms as well as
possible surcharges. These terms supersede Paragraph 2 (Quotation) of McWane’s Standard Terms
and Conditions of Sale — US.

Quantity Unit of Meas Product Rounded Tons Quote Price  Total Price  Comments
14,633.00 | LF 08" Tyton® X PE 350 CL SC/ZINC SC 163.0 $32.04 | $468,841.32 | Aug 15, 2022 thru Dec 31, 2022
Rounded Tons 163.0 Total Price $468,841.32

MANUFACTURERS OF DUCTILE IRON PRESSURE PIPE



A&B PIPE & SUPPLY

6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-6810

Quotation

QUOTE DATE QUATE NUMBER PAGE NO.
05/03/22 | 81661990 1
CORDER TCQ: AsE PIPE & SUFPLY
6500 NW 37TH AVENUE
MIAMI, FL 33147
305-691-5000 Fax 305-696-63810
QUOTE TO: SHIP TO:
H&R PAVING, INC H&R PAVING INC
1955 NW 110 AVENUE JOB:PROJECT NO. 2020-006
MIAMT, FL 33172 SW 88 STREET & SW 67 AVENUE
MIAMT, FL 33156
CUSTOMER NUMBER CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON
18686 CHANGE ORDER Alex Paulino
WRITER SHIP WIA TERMS SHIP DATE FREIGHT
Alex Paulino DIRECT Net 30 Days 05/03/22 No
ORDER QTY FART NO DESCRIPTION UNIT PRICE NET AMOUNT
20540ft .37786| 8" CL350 TYTON DI PIPE ZINC C/L 6.600| 135564 .00
(200801035011161)
20540f¢C .78551) 8" DUCTILE IRON SURCHARGE 1.670| 34301.80
{SURCHARGE)
6580ftC .37786 8" CL350 TYTON DI PIPE ZINC C/L 6.600| 43428.00
(200801035011161)
6580ftC .78551) 8" DUCTILE IRON SURCHARGE 1.670| 10988.60
{SURCHARGE)
39268ft .10524| 8" CL350 TYTON DI PIPE C/L (NOTE: 2.400| 94243.20
CLASS 350 CQOULD BE SUBSTITUTED FOR
A SUPERIOR CLASS) (10810103505)
39268ft .78551| 8" DUCTILE TIRON SURCHARGE 1.670| 65577.56
{SURCHARGE)
14633ftC .37786| 8" CL350 TYTON DI PIPE ZINC C/L 10.250| 149988.25
(200801035011161)
14633f¢C .78551) 8" DUCTILE IRON SURCHARGE 1.670| 24437.11
{SURCHARGE)
1675ft .33884| 6" CL350 TYTON DI PIPE ZINC C/L 4.800 8040.00
(200601035011161)
1675ft .78552| 6" DUCTILE TRON SURCHARGE 1.460 2445.50
{SURCHARGE)
TAXES NOT INCLUDED
This is a quotation only & is valid based on receiving Subtotal 562014.02
a complete order. Changes in qtys and/or materials S&H CHGS 0.00
within the quotation is subject to a re-quote & price
change. Prices may change due to market conditions
Availability is subject to prior sale. Taxes extra. Amount Due 569014.02




March 31, 2022

H&R Paving Inc

Attn: Raul Gonzalez
1955 NW 110%™ Avenue
Miami, Florida 33172

Dear Mr. Gonzalez:

Attached please find communications from McWane Ductile regarding cost — price increases
encountered during the last year impacting the pipe industry.

Also attached is the chart showing the prices and calculations impacting the aggregate cost for the
project.

Thank you in advance for continued support and do not hesitate in contacting me for any additional
information.

Best regards,

.w:‘ 0

Alex Paulino
Chief Commercial Officer

8860 NW 37th Ave.

et v (308} 881-8000 » (833) 300-PIPE » Fax {308} 695-6810




2266 South Sixth Street
. Coshocton, OH 43812
& L Office: 800-800-6013
gﬁ‘&vﬁﬁg Mcwaneductile.com

March 22, 2022

A&B Pipe and Supply
Attn: Enrique Collazo
6500 NW 37t Ave
Miami, FL 33147

RE: Potable Water Construction Project No. 2020-006

Dear Mr. Collazo:

Like most other items in this country and in the water and sewer industry Ductile Iron Pipe has
been seriously affected by numerous factors that have led to significant pricing increases since
your Potable Water Construction Project No. 2020-006 bid in June of 2020 and was given the
green light in June of 2021. Factors pertaining to the increase are: raw material increases,
transportation, and labor, all of which are completely out of our control. Since this project was
bid, McWane Ductile has had five price increases that equate to 42% rise in market pricing. As
an example of the factors being out of our control, 2021 saw manufacturers of magnesium,
which is what takes grey iron to ductile iron, declared Force Majeure.

Furthermore, the recent Russian and Ukraine conflict has even further hampered McWane
Ductile, as they are the #1 and #3 producers of pig iron in the world. Although, our product isn’t
made with pig iron those who use pig iron have turned to our raw materials and has caused
unprecedented increases in scrap pricing in March, which has caused us to issue a Scrap
Surcharge on all shipments going forward until scrap is back down to the February 2022 level.
This scrap surcharge will fluctuate from month-to-month until we are back to those levels and it
can be removed. The current March scrap surcharge is $150/ton.

Unprecedented demand on our product has also hampered our ability to mass ship this and
other projects of similar size. Starting in early 2021 we started to experience major growth in
our backlog, bidding and sales activity. By the 2 quarter of 2021 we were manufacturing at
what we call “hand-to-mouth” manufacturing, where we would make pipe on one day, and it
would be loaded on a truck the next day headed to a jobsite. We couldn’t then, and certainly
can’t now, build any inventory due to demand, so we can’t mass ship a project. We must build
enough pipe to start the project and keep ahead of it by scheduling our manufacturing to the
contractor’s laying estimates.
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2266 South 6t Street
Coshocton, OH 43812
IRON STRONG o 800-800-6013
McWANE | _
DUCTILE mcwaneductile.com

April 11%, 2022

To: McWane Ductile Customers

Re: Scrap Surcharge Update

In response to your feedback, effective on tomorrow’s (April 12™) shipment’s invoices,
we will be applying scrap surcharges to the per foot price of pipe and eliminating the
separate line-item charge.

Additionally, having reviewed fastmarkets.com data, we're announcing an additional
$20 per ton surcharge, bringing the current total to $170 per ton; we’ll make our next

announcement on May 10%, 2022.

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,

Mike Dodge
Vice President of Sales & Marketing
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Casting Schedule provided by Dusty Henderson on 3/29/2022

1 -2 weeks for delivery after casting.

April 4" — 1 load, 90 pcs
April 10" - 2 loads, 180 pcs
April 18" — 1 load, 90 pcs

April 24*" - 2 loads, 180 pcs

May 2" -1 load, 90 pcs
May 9" — 2 loads, 180 pcs
May 16h — 1 load, 90 pcs

May 23" - 2 |oads, 180 pcs

May 31** -1 load, 90 pcs
June 6" -1 load, 90 pcs
June 13™ -2 Joads, 180 pcs

June 2oth -1 load, 90 pcs

June 27" — no pipe, plant shutdown

July 5% — no pipe, plant shutdown

July 11*" — 1 load, 90 pcs
July 18" -2 Joads, 180 pcs

July 25" - 1 load, 90 pcs

August 1% - 2 loads, 180 pcs
August 8" — 1 load, 90 pcs
August 15 - 2 loads, 180 pcs

August 22" — 1 load, 90 pcs




August 29" — 2 loads, 180 pcs

September 5" — 1 load, 90 pcs
September 12 - 2 Joads, 180 pcs
September 19" - 1 load, 90 pcs

September 26" - 1 load, 90 pcs

October 3" -1 load, 90 pcs
October 10™ - 2 loads, 180 pcs

October 17" - % load balance + anything they may still need to be cast.
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4/12/22, 2:03 PM US Producer Price Index: Iron Foundries: Other Ductile Castings for All Uses /’“ ;73
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US Producer Price Index: Iron Foundries: Other Ductile Castings for All

Uses
132.65 for Feb 2022

Overview Interactive Chart

|+ WATCHLIST |

' Level Chart VIEW FULL CHART

v

1D 5D 1M 3M &M YTD 1Y 3Y 5Y 10Y MAX

MAY 21 JuL'21 SEP 21 NOV 21 JAN 22

Basic Info

US Producer Price Index: ron Foundries: Other Ductile Castings for All Uses is at a current level of 132.65, up from 128.99 last month and up
from 113.90 one year ago. This is a change of 2.84% from last month and 16.46% from one year ago.

Report Producer Price Index Region United States

Category Produger Prices Source Bureau of Labor St

Stats

Lastvalue R 13265 B A s Va[uefromLastMomh 12899
Latest Period Feb 2022 Change from Last Month 2.84%
Last Updated | Mar 15 2022, 09:24 EDT Value from 1 Year Ago | 113.90

https://ycharts.com/indicators/us_producer_price__index~iron_foundries_other_ductiIe_cas‘rings_for_all_uses
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4/12/22, 2:03 PM US Producer Price Index: Iron Foundries: Other Ductile Castings for All Uses
| Next Release Apr 13 2022, 08:30 EDT Change from 1 Year Ago 16.46%
Average Growth Rate 2.96% | Frequency Monthly
Unit Index June 2012=100
Adjustment | Not Seasonally Adjusted
Download Source File Download

Historical Data

View and export this data back to 2012. Upgrade now.

Date Value Date Value
February 28, 2022 132,65  January 31,2020 109.50
January 31, 2022 128.99  December 31,2019 , 109.30
December 31, 2021 127.67  November 30, 2019 109.40
November 30, 2021 122.68  October 31,2019 ‘ 111.00
October 31, 2021 | 120.16  September 30, 2019 110.20
September 30, 2021 U | 119.34  August 31,2019 110.20
August 31, 2021 118.76  July 31,2019 110.20
July 31, 2021 117.42  June 30,2019 110.50
June 30, 2021 115.50  May 31, 2019 110.70
May 31, 2021 116.20  April 30,2019 110.60
April 30, 2021 | 116.40  March 31,2019 | 110.50
March 31, 2021 114.20  February 28, 2019 | 110.60
February 28, 2021 113.90  January 31,2019 110.00
January 31, 2021 112.70  December 31, 2018 107.50
December 31, 2020 112.00  November 30, 2018 | 107.30
November 30, 2020 111.80  October 31,k201 8 107.30
October 31, 2020 111.80  September 30, 2018 | 107.10
September 30, 2020 111.70  August 31,2018 | 106.80
August 31, 2020 | 112,20 July 31,2018 - "

https://ycharts‘com/indicators/us__producer_price_index_iron_foundries_other”ductiIe_castings__for_aﬂmuses 2/3
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4/12/22, 2:03 PM US Producer Price Index: Iron Foundries: Other Ductile Castings for All Uses

| Date Value Date Value
July 31, 2020 112,20 June 30,2018 106.50
June 30, 2020 11210 May 31,2018 106.40
May 31, 2020 11210 April 30,2018 105.70
April 30, 2020 112.20  March 31,2018 | 105.20
March 31, 2020 112.00  February 28, 2018 105.40
February 29, 2020 110.70  January 31,2018 105.20

Sponsored Financial Content | ’bfénomi‘

Where should you invest 81,000 right now? The Motley Fool

The Huge Electric Vehicle Story Everyone's Missing Empire Financial Research

Sponsored Financial Content

This Startup Connects You With A Financial Advisor Remotely patalign Advisory

Where should you invest $1,000 right now? The Motley Fool

“Move your money by early 2022, Wall Street legend warns Chaikin Analytics

How To Forecast Winning Crypto Coins Crypto Millionaire Podcast

Join our webinar on immediate opportunities at Fidelity Fidelity Investments

Dianomi’

https://ychaﬁs.com/indicators/us__producer__price_indexﬂiron_foundries_other_ductile~castings_for_all_~uses

3/3



4/12/22, 1:59 PM Producer Price Index by Commodity: Metals and Metal Products: Ductile Iron Castings (Excluding Pressure Pipe and Fittings) (W...

R —
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Categories > Prices > Producer Price indexes (PPl) > Commodity Based > Metals and Metal Products

Fon o

v¢ Producer Price Index by Commodity: Metals and Metal Products: Ductile Iron Castings (Excluding Pressure Pipe
and Fittings) weuiois0413)

Ohservation; Units: Freguency:
Feb 2022: 183.597 (+ more) index Dec 2003100, Monthiy
Updated: Mar 15, 2022 Not Seasonally Adjusted
i TY1SY [ 10V ] Max
§200312:00 L 2022-02:01

FRED M‘é" == Prodicer Price Index by Commiodity: Metals énd Metal anducts: Ductiledron Castingsy(Excluding Pressure Pipe and Fittings) :
o i o : : ; ]

180 S, S
; May 2020 158.400

P sty

170
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100

150

140+

130

Index Dec 2003

120
110
100

' 2004 : 0060 2008 2010 : 2012 2014 a0 Loms 2020 2022

Shaded areas indicate U.S, recessions,

Source: U.S. Bureau of Labor Statistics .

fred.stlouisfed’org

Share Links & Account Tools &

)

NOTES

Source: U.S, Bureau of Labor Statistics [ Release: Producer Price Index £
Units: Index Dec 2003=100, Not Seasonally Adjusted
Freguency: Monthly

Suggested Citation;

U.S. Bureau of Labor Statistics, Producer Price Index by Commodity: Metals and Metal Products: Ductile fron Castings {Excluding Pressure Pipe and Fittings) [WPU10150413), retrieved from FRED, Federal Reserve
Bank of St. Louis; https://fred.stlouisfed.org/series/WPU10150413, April 12, 2022,

RELEASE TABLES

Producer Price Index
B Goods: Metal and Metal Products

RELATED CONTENT

Related Resources

J
|

SRR vl

Producer Price Index by
Commodity: Metals and Metal
Products: Cold Rolled Steel

ALFRED Vintage Series

https://fred.stlouisfed.org/series/WPU10150413 172



4/12/22, 1:59 PM Producer Price Index by Commodity: Metals and Metal Products: Ductile fron Castings (Excluding Pressure Pipe and Fittings) (W...

Producer Price Index by
Commodity: Metals and Metal P 2
Products: Ductile fron ) ‘

S
Related Categories
Metals and Metal Products  Commodity Based  Producer Price Indexes (PPl)  Prices
Sources
More Releases from U.S. Bureau of Labor Statistics
Releases
More Series from Producer Price Index
Tags
Fitness  Iron  Metals Commodities  Producer Price Index  Inflation  Price Index  Price  Indexes Bureau of Labor Statistics ~ Monthly ~ Nation  Public Domain: Citation Requested

Not Seasonaily Adjusted  United States of America

¥ Filter

https://fred.stlouisfed.org/series/WPU10150413 2/2



IRON STRONG

DUCTILE

July 24t 2020

To: McWane Ductile Customers

Re: October 1, 2020 Price Sheet

Effective October 1%, 2020 we will be increasing prices 5%, per the attached Net
Price Sheet; these are your net costs for all project and stock purchases.

It is important that you review your outstanding/open quotes and orders, which
need to be both placed and shipped completely within 180 days of the quote date.

Please note that all purchase orders will continue to require a McWane Ductile quote
number.,

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,

AN

st

G

Mike Dodge{i E

Vice President/of Sales & Marketing
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McWANE
DUCTILE

IRON STRONG

January 21%t, 2021

To: McWane Ductile Customers

Re: February 15, 2021 Price Sheet

Due to extraordinarily escalating raw material costs, effective February 15, 2021
we will be increasing prices 8%, per the attached Net Price Sheet; these are your
net costs for all project and stock purchases.

It is important that you review your outstanding/open quotes and orders, which
need to be both placed and shipped completely within 180 days of the quote date.
Please note that all purchase orders will continue to require a McWane Ductile quote
number.

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,

Mike Dodge
Vice President of Sales & Marketing



IRON STRONG

DUCTILE

February 9%, 2021

To: McWane Ductile Customers

Re: April 1, 2021 Price Sheet

We're changing the effective date of our recently announced price increase to April
1, 2021; additionally, we’ve modified both the base pipe and adder prices we
published in the 02-15-2021 Net Price Sheet, so please use the attached 04-01-
2021 Net Price Sheet. These are your net costs for all project and stock purchases.

It is important that you review your outstanding/open quotes and orders, which
need to be both placed and shipped completely within 180 days of the quote date.
Please note that all purchase orders will continue to require a McWane Ductile quote
number.

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,
f

|

ez

A

/ ANWa
%*5_} B y%f
Mike Dodge /'
Vice President r§f Eg?;ales & Marketing
Yt
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McWANE IRON STRONG

DUCTILE

May 7th, 2021

To: McWane Ductile Customers

Re: July 2, 2021 Price Sheet

Due to inflationary pressures across essentially all critical components of our
business, effective July 2", 2021 we will be increasing prices 8%, per the
attached Net Price Sheet; these are your net costs for all project and stock
purchases.

It is important that you review your outstanding/open quotes and orders, which
need to be both placed and shipped completely within 180 days of the quote date.
Please note that all purchase orders will continue to require a McWane Ductile quote
number.

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,

Mike Dodge A aA %’g@lf{
:

AN
Vice President of S%I@sé”ﬁx arketing
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MCWANE l IRON STRONG

DUCTILE

August 5%, 2021

To: McWane Ductile Customers

Re: October 1, 2021 Price Sheet

Effective October 1%, 2021 we will be increasing prices 9%, per the attached Net
Price Sheet; these are your net costs for all project and stock purchases.

In addition, we're revising ordering/shipping terms for stock orders:
effective with our 10/1/21 Net Price Sheet, the 180-day order/ship window no
longer applies to stock orders. All stock orders placed within a given price sheet
timeframe must ship complete within 30 days after the effective date of a new Net
Price Sheet, or they’ll be repriced at the new pricing levels; for example, any stock
order placed between today and September 30 must ship to your yard by October
30,

It is important that you review your outstanding/open project quotes and orders,
which need to be both ordered and shipped completely within 180 days of the
quote date. Please note that all purchase orders will continue to require a McWane
Ductile quote number.

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,

L
e

Mike Dodge fﬁ%
Vice President.of Sales & Marketing



] STRONG
McWANE IRON

DUCTILE

January 15%, 2022

To: McWane Ductile Customers

Re: February 15, 2022 Price Sheet

As we enter 2022, we're expecting near-historic demand: billions of doliars in
tranches from federal government programs are being released into the states,
single-family housing starts are forecasted to reach 1.2 million, and our
customers’ backlogs are at record levels. While these are promising
developments for our business, along with them will come continued inflationary
cost pressures and even longer lead times than 2021.

To address these dynamics—and the uncertainties they create—we’re revising
our order/ship terms to a defined calendar timeframe, per the attached
February 15, 2022 Net Price Sheet, which reflects a 12% increase:

e Effective February 15", 2022 any order entered between 2/15/2022 and
12/31/2022 must ship complete—regardless of product availability—by
12/31/2022 or it will be repriced at to-be-announced 2023 price levels

» We will honor valid quotes dated prior to 2/15/2022 if they are ordered
and shipped within our previous 180-day terms—regardiess of product
availability—or they will be repriced at our 2/15/2022 price sheet levels

This order/ship model should give our customers the ability to assuredly bid
projects in this extended lead-time environment, and also allow us to better
manage our backlog and shipping schedules. We are committed to assisting you
in managing your orders’ lead times, and your respective McWane Ductile Sales
Representative will be regularly reviewing these with you.

Given any number of longer-term forecasts, we expect demand to remain well
above past market levels for the next couple of years; we will continue to
examine ways to address inflationary pressures while also providing our
customers confidence in quoting our products. We anticipate further
announcements regarding this later in the year, and of course reserve the right
to further modify our pricing as these uncertain market conditions continue to
evolve.



Although the decision is exclusively yours, considering the volatility in
the market, you might consider including price escalation language in
all your quotes to your customers if you are not already doing so.

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,

¥ g & f

Lo

Mike Dodge/ |
Vice President/of Sales & Marketing

e



PIPE AND SUPPLY INC.

Waterworks-Industrial Supplies

Surcharge

Surcharge is temporary and will rescind it when scrap prices return to
February 2022 levels.

A monthly adjustment to surcharge will be based on changes in the Busheling
Index published in Fastmarkets.com.

Fastmarkets publishes the settled scrap price on the 10th of each month.



2266 South 6t Street
Coshocton, OH 43812

IRON STRONG 0 800-800-6013

gﬁ‘e’ﬁﬁg mcwaneductile.com

March 11t, 2022

To: McWane Ductile Customers

Re: Scrap Surcharge

The Russian-Ukraine conflict has caused a severe shortage of pig iron in the international
market (as both countries are two of the world’s top producers). While McWane Ductile
does not use pig iron, consumers of pig iron have downcycled to raw materials such as
busheling and auto shred, resulting in an immediate and intense demand for all grades
of US scrap, which in turn has driven up scrap prices by $150/ton and more this month
alone. We expect this cost escalation to continue until the conflict resolves. In light of
the detrimental impacts from these unexpected events, it is necessary to implement a
$150/ton scrap surcharge to all shipments effective 03/14/2022, which will be added as
a separate line item on your invoice. Additional points:

e This surcharge is temporary, and we will rescind it when scrap prices return to
February 2022 levels.

e We will adjust the surcharge monthly, based on changes in the Busheling Index
published monthly in Fastmarkets.com.

e The surcharge we're announcing today will apply to all shipments from 3/14/2022
until 4/10/2022. Fastmarkets publishes the settled scrap price on the 10t of each
month, therefore any April surcharge will apply to all shipments from 4/11/2022
to 5/10/2022.

o Because of unprecedented demand for our products along with supply chain
constraints, we cannot guarantee lead times, delivery schedules, or availability.

e You may choose to not pay the surcharge and delay your scheduled shipments
until such time as scrap prices have returned to lower levels. Once again,
however, lead times, delivery schedule and availability are not guaranteed.

Thank you in advance for your support. Please contact your McWane Ductile Sales
Representative with any questions.

Best regards,

M-
aj% m& s
J

Mike Dodge
Vice President%if Sales & Marketing



2266 South Sixth Street
Coshocton, OH 43812
Office: 800-800-6013

MoWANE )
DUCTILE Mcwaneductile.com

We value our partnership with our local distributor, A&B Pipe and Supply, their contractor H&R
Paving and the Villages of Pinecrest but we can no longer sustain successfully manufacturing
our product at the current cost associated with this project. We remain committed to provide
quality products, in the timeliest fashion, given the challenges our industry is facing.

If any more questions arise, please feel free to reach out.
Sincerely,

\
j\B] ﬂf Ef

R AR

o

Dusty Henderson

General Sales Manager — South
Dustin.henderson@mcwaneductile.com
615-418-0741



2266 South Sixth Street
Coshocton, OH 43812
Office: 800-800-6013

gﬁ‘gﬁﬁg Mcwaneductile.com

March 23, 2022

A&B Pipe and Supply Inc.
Attn: Enrique Collazo
6500 NW 37 Ave
Miami, FL 33147

RE: Current Ductile Iron Pipe Lead Times
McWane Ductile Sales Order # 77922 / Potable Water Construction Project No. 2020-006

Dear Mr. Collazo:

The Ductile Iron Pipe Industry has seen many factors that have led to a significant increase in lead times.
Over the last 12 months our bidding activity has increased over 51%, our bookings are up over 86% and
our backlog has increased 95%. Also, just like everyone else, we have run into numerous supply chain
issues with labor, trucking and raw materials that further hamper our production capabilities. All this
combined have left the industry with almost nothing in terms of inventory levels. Our manufacturing
facilities are running at capacity and our lead times are growing by the day. We remain committed to
provide quality products, in the most timely fashion, given the challenges our industry is facing.

If any more questions arise, please feel free to reach out.

Sincerely,

\

Vo
1.

I8 i . -If\z vl
v\\ﬂm}@ ragianay -

Dusty Henderson

General Sales Manager — South
Dustin.henderson@mcwaneductile.com
615-418-0741
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